
CAPE VINCENT WATERFRONT IMPROVEMENTS - BID SET B          CAPE VINCENT, NEW YORK 

 

 

 
INVITATION TO BID 

00 00 20-1 
  

  

INVITATION TO BID  SECTION 00 02 00 

 

OWNER – The OWNER of the project is THE TOWN OF CAPE VINCENT, 1964 NYS Route 12E Cape 

Vincent, NY 13618 

 

ENGINEER – The OWNER has contracted Edgewater Resources, LLC to be the 

ENGINEER/PROFESSIONAL for the project. 

 

PROJECT –This Project consists primarily of mechanical dredging of sediment and debris, dewatering and 

transport of dredge material, furnish and installation of proposed dock system, furnish and installation of 

gangway, and furnish and installation of utilities. This work includes, but is not limited to, the following: 

• Coordinate with contractors of adjacent projects including but not limited to Cape Vincent 

Waterfront Improvements – Bid Set A Contractors 

• Mechanical dredging of accumulated sediment and debris within the specified areas to the 

designated depths and standards as specified. 

• Installation, maintenance, and removal of temporary turbidity and SESC measures. 

• Transport and dewatering of dredge material at the designated temporary onsite location with all 

required and specified SESC measures put into place. 

• Transport and permanent disposal of dewatered dredge material at an approved landfill or other 

approved offsite location. 

• Furnish and install a fixed to floating Gangway Ramp system. 

• Furnish and install Floating Dock System including but not limited to marine ladders, chain and 

anchorage, and other required marine equipment 

• Furnish and install conduit sleeves for future potable water, communications, and marine electric 

systems, and all other misc. site utility and utility coordination as specified in the contract drawings. 

 

TIME – Sealed Bids will be received until December 17, 2025 at 1pm, and opened publicly at the Town of 

Cape Vincent Town Clerk Building, located at  1964 NY-12E, Cape Vincent, NY 13618. 

 

BIDS – All bids shall be labeled “CAPE VINCENT WATERFRONT – SET “B” ”.  Bids shall have the name 

and address of the bidder in the email.  All bidders shall bid in accordance with and upon the bid forms 

included in the contract documents.  All bid forms in Section 00 04 00 shall be signed, dated and submitted 

with the bid submittal package, as per section 00 01 00 of the Instructions to Bidders.  

 

EXAMINATION AND/OR PROCUREMENT OF CONTRACT DOCUMENTS – The contract 

documents are on file for inspection at Edgewater Resources.  Copies of the contract documents may be 

obtained via e-mail free of charge or in hard copy format by personal pick-up at Edgewater Resources for a 

non-refundable fee of $75.00 for each set of contract documents.  To request a digital copy, email 

bgladstone@edgewaterresources.com. 

 

WITHDRAWL OF BIDS – No bid shall be withdrawn for a period of ninety (90) days after the scheduled 

opening without the consent of the OWNER. 

 

AWARD OF BID –  
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INVITATION TO BID 

00 00 20-2 
  

  

The Town of Cape Vincent will make every attempt to compare each proposal justly. As this project is 

supported by public grant funding, active participation of Minority- and Women-Owned Business 

Enterprises (MWBE) is strongly encouraged and will be considered an important component of 

compliance and community benefit. The Town of Cape Vincent reserves the right to accept, reject, or ask 

for clarification on any or all bids to ensure that the desired results are achieved. The Town of Cape 

Vincent  reserves the right to accept proposals that are not the lowest price if it is determined to be in the 

best interest of The Town of Cape Vincent .  

 

 

The OWNER will notify the successful bidder within thirty (30) working days after receiving bids.  The 

successful bidder will be required to furnish a satisfactory performance and payment bond, proof of 

insurance, and other items as described by the contract documents. 
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INCLUDE THIS SHEET IN YOUR PROPOSAL.  
00 04 00-1  

 

 
BID FORMS         SECTION 00 04 00  
 
I. GENERAL SCOPE OF SERVICES 

 
The proposed improvements at the “Cape Vincent Waterfront Improvements Bid Set B” includes, but is 
not limited to, the following: 
 

• Coordinate with contractors of adjacent projects including but not limited to Cape Vincent 

Waterfront Improvements – Bid Set A contractors. 

• Mechanical dredging of accumulated sediment and debris within the specified areas to the 

designated depths and standards as specified. 

• Installation, maintenance, and removal of temporary turbidity and SESC measures. 

• Transport and dewatering of dredge material at the designated temporary onsite location with all 

required and specified SESC measures put into place. 

• Transport and permanent disposal of dewatered dredge material at an approved landfill or other 

approved offsite location. 

• Furnish and install a fixed to floating Gangway Ramp system. 

• Furnish and install Floating Dock System including but not limited to marine ladders, chain and 

anchorage, and other required marine equipment 

• Furnish and install conduit sleeves for future water line, potable water, communications, and 

marine electric systems, and all other misc. site utility and utility coordination as specified in the 

contract drawings. 

 
II.  BID PRICES 
Unit prices must be provided for the following (Contractor is responsible for verifying quantities): 
 

Base Bid Phase B – Unit Price Work 
 

Item  
 

Item Description 
 

Unit 
 

Estimated 
Quantity 

 
Unit Price 

 

 
Extended 

Price 

01 00 00.01 
Mobilization/Demobilization, 

Bonds, Insurance, General 
Conditions 

LS 
 
 

$  
$ 

02 41 00.01 Site Demolition and Removals LS  

 
$ 

 
$ 

02 50 00.01 Site Access and Restoration LS  

 
$ 

 
$ 

35 20 23.01 Dredging and Spoils Disposal LS  

 
$ 

 
$ 

35 50 10.01 Marine Ladders LS  

 
$ 

 
$ 
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INCLUDE THIS SHEET IN YOUR PROPOSAL.  
00 04 00-2  

 

 
 

 
 
III.  SIGNATURE PAGE 

The undersigned, having familiarized themselves with the local conditions and the Contract Documents, 
agrees to enter into an agreement with the Town of Cape Vincent to provide the services required for 
the Cape Vincent Waterfront Improvements – Bid Set B as describe herein and as noted in the 
Contract Documents including the plans, specifications and permits, including: 
 
Addendum No. ________, Dated ________       
Addendum No. ________, Dated ________ 
Addendum No. ________, Dated ________ 
 

 
TOTAL BID       $    
     (Numerals)                 (Words) 
 
Base Bid Project Start and Duration 
If awarded the contract on or before January 19th, 2026, the BIDDER agrees to achieve Substantial 
Completion by the dates listed in the Instructions to Bidders. 

 
 
 

 Signature   Date   Company Name 

 

 

 Print Name      Company Address 

 

 

     Title      City  State  Zip 

 
 
     Telephone #  Fax #   Purchase Order Email Address 

35 50 00.02 
Floating Dock System with 

Composite Decking 
LS  

 
$ 

 
$ 

Total Base Bid Price  

 
$ 

 
$ 

Alternate Bid Phase B – Unit Price Work 
 

Item  
 

Item Description 
 

Unit 
 

Estimated 
Quantity 

 
Unit Price 

 

 
Extended 

Price 

35 50 00.01 
Floating Dock System with 

Timber Decking 
LS  

 
$ 

 
$ 

Total Base Bid Price  

 
$ 

 
$ 
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INCLUDE THIS SHEET IN YOUR PROPOSAL.  
00 04 00-3  

 

 
 
     Federal Tax ID # 

 
The above individual is authorized to sign on behalf of the company submitting proposal.  This bid is 
valid for 90 days from the date of the above signature.   
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AGREEMENT 
BETWEEN OWNER AND CONTRACTOR 

FOR CONSTRUCTION CONTRACT 
 

THIS AGREEMENT is by and 
between THE TOWN OF CAPE VINCENT (“Owner”) and 

 (“Contractor”). 

Owner and Contractor hereby agree as follows: 

ARTICLE 1 – WORK 

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work 
is generally described as follows: 

• Mechanical dredging of accumulated sediment and debris within the specified areas to the 

designated depths and standards as specified. 

• Installation, maintenance, and removal of temporary turbidity and SESC measures. 

• Transport and dewatering of dredge material at the designated temporary onsite location 

with all required and specified SESC measures put into place. 

• Transport and permanent disposal of dewatered dredge material at an approved landfill or 

other approved offsite location. 

• Furnish and install a fixed to floating Gangway Ramp system. 

• Furnish and install Floating Dock System including but not limited to marine ladders, chain 

and anchorage, and other required marine equipment 

• Furnish and install conduit sleeves for potable water, communications, and marine electric 

systems, and all other misc. site utility and utility coordination as specified in the contract 

drawings. 

 

THE PROJECT 

1.02 The Project, of which the Work under the Contract Documents is a part, is generally described as 
follows: CAPE VINCENT WATERFRONTS IMPROVEMENT – BID SET B. 

ARTICLE 2 – ENGINEER 

2.01 The Project has been designed by Edgewater Resources, LLC. 

2.02 The Owner has retained Edgewater Resources, LLC (“Engineer”) to act as Owner’s representative, 
assume all duties and responsibilities, and have the rights and authority assigned to Engineer in the 
Contract Documents in connection with the completion of the Work in accordance with the 
Contract Documents. 

ARTICLE 3 – CONTRACT TIMES 

3.01 Time of the Essence 

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for 
final payment as stated in the Contract Documents are of the essence of the Contract. 
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3.02 Contract Times: Dates 

A. The Work will be completed and ready for final payment in accordance with the Contract 
Documents on or before the date of Final Completion. 

3.03 Liquidated Damages 

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above 
and that Owner will suffer financial and other losses if the Work is not completed and 
Milestones not achieved within the times specified in Paragraph 4.02 above, plus any extensions 
thereof allowed in accordance with the Contract. The parties also recognize the delays, 
expense, and difficulties involved in proving in a legal or arbitration proceeding the actual loss 
suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any 
such proof, Owner and Contractor agree that as liquidated damages for delay (but not as a 
penalty): 

1. Substantial Completion: Contractor shall pay Owner $500 for each day that expires after 
the time (as duly adjusted pursuant to the Contract) specified in Paragraph 3.02.A above 
for Substantial Completion until the Work is substantially complete.  

2. Final Completion: Contractor shall pay Owner $500 for each day that expires after the 
time (as duly adjusted pursuant to the Contract) specified in Paragraph 3.02.B above for 
Final Completion until the Work is substantially complete.  

3. Liquidated damages for failing to timely attain Substantial Completion and final completion 
are not additive and will not be imposed concurrently. 

3.04 Special Damages 

A. In addition to the amount provided for liquidated damages, Contractor shall reimburse Owner 
(1) for any fines or penalties imposed on Owner as a direct result of the Contractor’s failure 
to attain Substantial Completion according to the Contract Times, and (2) for the actual costs 
reasonably incurred by Owner for engineering, construction observation, inspection, and 
administrative services needed after the time specified in Paragraph 3.02 for Substantial 
Completion (as duly adjusted pursuant to the Contract), until the Work is substantially 
complete. 

B. After Contractor achieves Substantial Completion, if Contractor shall neglect, refuse, or fail to 
complete the remaining Work within the Contract Times, Contractor shall reimburse Owner 
for the actual costs reasonably incurred by Owner for engineering, construction observation, 
inspection, and administrative services needed after the time specified in Paragraph 3.02 for 
Work to be completed and ready for final payment (as duly adjusted pursuant to the Contract), 
until the Work is completed and ready for final payment. 

ARTICLE 4 – CONTRACT PRICE 

4.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract 
Documents the amounts that follow, subject to adjustment under the Contract: 

A. For all Unit Price Work, an amount equal to the sum of the extended prices (established for 
each separately identified item of Unit Price Work by multiplying the unit price times the actual 
quantity of that item): 

 

Unit Price Work 

Item 
No. 

Description Unit 
Estimated 
Quantity 

Unit 
Price 

Extended 
Price 

 
Contractor shall fill out bid 
forms – Section 00 04 00 
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Unit Price Work 

Item 
No. 

Description Unit 
Estimated 
Quantity 

Unit 
Price 

Extended 
Price 

      

      

      

      

Total of all Extended Prices for Unit Price Work (subject to final adjustment 
based on actual quantities) 

 

The extended prices for Unit Price Work set forth as of the Effective Date of the Contract are 
based on estimated quantities.  As provided in Paragraph 13.03 of the General Conditions, 
estimated quantities are not guaranteed, and determinations of actual quantities and 
classifications are to be made by Engineer. 

B. Total of Unit Price Work (subject to final Unit Price adjustment) $_ ____              _____. 

C. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit. 

 

ARTICLE 5 – PAYMENT PROCEDURES 

5.01 Submittal and Processing of Payments 

A. Contractor shall submit Applications for Payment in accordance with the Contract Documents. 
Applications for Payment will be processed by Engineer as provided in the Contract 
Documents. 

B. Each Application for Payment (Progress Payment Request) shall not be less than 20% of the 
total Contract amount. Final Application for Payment shall not be less than 10% of the total 
Contract amount. 

5.02 Progress Payments; Retainage 

A. All progress payments will retain 10% of progress payment requests until final closeout, as described 
herein: 

Owner shall make progress payments on account of the Contract Price on the basis of 
Contractor’s Applications for Payment during performance of the Work as provided in 
Paragraph 6.02.A.1 below, provided that such Applications for Payment have been submitted 
in a timely manner and otherwise meet the requirements of the Contract. All such payments 
will be measured by the means described in the Contract Documents. 

1. Prior to Substantial Completion, progress payments will be made in an amount equal to 
the percentage indicated below for each progress payment request but, in each case, less 
the aggregate of payments previously made and less such amounts as Owner may 
withhold, including but not limited to liquidated damages, in accordance with the Contract 

a. 90 percent of Work completed in each progress payment request (with the balance 
being retainage).  

b. 100 percent of cost of materials and equipment furnished and stored onsite but not 
incorporated in the Work (with the balance being retainage). Prior to payment, 
material receipt must be submitted with payment request. 
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B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments 
to Contractor to 90 percent of the Work completed, less such amounts set off by Owner, and 
less 100 percent of Engineer’s estimate of the value of Work to be completed or corrected as 
shown on the punch list of items to be completed or corrected prior to final payment. 

5.03 Final Payment 

A. Upon final completion and acceptance of the Work in accordance with the Contract 
Documents, Owner shall pay the remainder of the Contract Price as recommended by 
Engineer as provided in Contract Documents. 

ARTICLE 6 – INTEREST 

6.01 All amounts not paid when due shall bear interest at the rate of 18 percent per annum. 

ARTICLE 7 – CONTRACTOR’S REPRESENTATIONS 

7.01 In order to induce Owner to enter into this Contract, Contractor makes the following 
representations: 

A. Contractor has examined and carefully studied the Contract Documents, and any data and 
reference items identified in the Contract Documents. 

B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site and 
adjacent areas, and become familiar with and is satisfied as to the general, local, and Site 
conditions that may affect cost, progress, and performance of the Work. 

C. Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect cost, 
progress, and performance of the Work. 

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface 
conditions at or adjacent to the Site and all drawings of physical conditions relating to existing 
surface or subsurface structures at the Site that have been identified in the Supplementary 
Conditions, especially with respect to Technical Data in such reports and drawings, and (2) 
reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to 
the Site that have been identified in the Supplementary Conditions, especially with respect to 
Technical Data in such reports and drawings. 

E. Contractor has considered the information known to Contractor itself; information commonly 
known to contractors doing business in the locality of the Site; information and observations 
obtained from visits to the Site; the Contract Documents; and the Site-related reports and 
drawings identified in the Contract Documents, with respect to the effect of such information, 
observations, and documents on (1) the cost, progress, and performance of the Work; (2) the 
means, methods, techniques, sequences, and procedures of construction to be employed by 
Contractor; and (3) Contractor’s safety precautions and programs. 

F. Based on the information and observations referred to in the preceding paragraph, Contractor 
agrees that no further examinations, investigations, explorations, tests, studies, or data are 
necessary for the performance of the Work at the Contract Price, within the Contract Times, 
and in accordance with the other terms and conditions of the Contract. 

G. Contractor is aware of the general nature of work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Contract Documents. 

H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Contractor has discovered in the Contract Documents, and the written 
resolution thereof by Engineer is acceptable to Contractor. 

I. The Contract Documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for performance and furnishing of the Work. 
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J. Contractor’s entry into this Contract constitutes an incontrovertible representation by 
Contractor that without exception all prices in the Agreement are premised upon performing 
and furnishing the Work required by the Contract Documents. 

ARTICLE 8 – CONTRACT DOCUMENTS 

8.01 Contents 

A. The Contract Documents consist of the following: 

1.  Drawings and Specifications. 

2. The following which may be delivered or issued on or after the Effective Date of the 
Contract and are not attached hereto: 

a. Notice to Proceed. 

b. Work Change Directives. 

c. Change Orders. 

B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as expressly 
noted otherwise above). 

C. There are no Contract Documents other than those listed above in this Article 9. 

D. The Contract Documents may only be amended, modified, or supplemented as provided in 
the General Conditions. 

ARTICLE 9 – MISCELLANEOUS 

9.01 Terms 

A. Terms used in this Agreement will have the meanings stated in the Contract Documents. 

9.02 Assignment of Contract 

A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of any 
rights under or interests in the Contract will be binding on another party hereto without the 
written consent of the party sought to be bound; and, specifically but without limitation, money 
that may become due and money that is due may not be assigned without such consent (except 
to the extent that the effect of this restriction may be limited by law), and unless specifically 
stated to the contrary in any written consent to an assignment, no assignment will release or 
discharge the assignor from any duty or responsibility under the Contract Documents. 

9.03 Successors and Assigns 

A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to the 
other party hereto, its successors, assigns, and legal representatives in respect to all covenants, 
agreements, and obligations contained in the Contract Documents. 

9.04 Severability 

A. Any provision or part of the Contract Documents held to be void or unenforceable under any 
Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be 
valid and binding upon Owner and Contractor, who agree that the Contract Documents shall 
be reformed to replace such stricken provision or part thereof with a valid and enforceable 
provision that comes as close as possible to expressing the intention of the stricken provision. 
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9.05 Contractor’s Certifications 

A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive 
practices in competing for or in executing the Contract.  For the purposes of this Paragraph 
10.05: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of anything of value 
likely to influence the action of a public official in the bidding process or in the Contract 
execution; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence 
the bidding process or the execution of the Contract to the detriment of Owner, (b) to 
establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive 
Owner of the benefits of free and open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, with 
or without the knowledge of Owner, a purpose of which is to establish Bid prices at 
artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons 
or their property to influence their participation in the bidding process or affect the 
execution of the Contract. 

9.06 Dispute Resolution 

A. If a dispute arises out of or relates to this contract or the breach thereof, and if the dispute 
cannot be settled through negotiation, the parties agree first to try to settle the dispute by 
mediation before resorting to arbitration. If a party fails to respond to a written request for 
mediation within 30 days after service or fails to participate in any scheduled mediation 
conference, that party shall be deemed to have waived its right to mediate the issue in dispute. 

B. If the mediation does not result in settlement of the dispute within 30 days after the initial 
mediation conference or if a party has waived its right to mediate any issues in dispute, then 
any unresolved controversy or claim arising out of or relating to this contract or breach thereof 
shall be settled by arbitration and judgment on the award rendered by the arbitrator(s) may be 
entered in any court having jurisdiction thereof. 
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.  

This Agreement will be effective on _                    _ (which is the Effective Date of the Contract). 

OWNER:  CONTRACTOR: 

The Town of Cape Vincent   

By:   By:  

Title:   Title:  

  
(If Contractor is a corporation, a partnership, or a joint 
venture, attach evidence of authority to sign.)   

Attest:   Attest:  

Title:   Title:  

Address for giving notices:  Address for giving notices: 

1964 NYS Route 12E   

Cape Vincent, NY 13618   

Attn.: Paul Aubertine  Attn.:  

  License No.:  

   
(where applicable) 

(If Owner is a corporation, attach evidence of authority to 
sign. If Owner is a public body, attach evidence of authority 
to sign and resolution or other documents authorizing 
execution of this Agreement.) 

 NOTE TO USER:  Use in those states or other jurisdictions 
where applicable or required. 
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GENERAL CONDITIONS                 SECTION 00 07 00  
 

ARTICLE 1 - Definitions/Glossary: 

Addenda – Written instruments that are used by the Owner and/or Engineer to incorporate interpretations 

or clarifications, modifications and other information into the Bidding Documents.  An Addendum issued 

after Bid opening to those Bidders who actually submitted a Bid, for the purpose of re-bidding the Work 

without re-advertising, is referred to as a post-Bid Addendum.  

Adjacent Projects -  Immediately adjacent to Cape Vincent Waterfront Improvements Bid Set B includes the 

Cape Vincent Waterfront Improvements – Bid Set A, the Club Street Waterfront Park, and the Cape Vincent 

Boating Infrastructure Grant Project. Contractor must clearly communicate and coordinate with the 

Contractors responsible for adjacent projects to avoid duplication of work, construction delays, and related 

construction topics. 

Alternate – Refers to work specified in the Bidding Documents, separate from the Base Bid Price, which the 

owner may elect to add or deduct from the base bid. 

Bid – Written offer by the Bidder for the Work, as specified, which designates the Bidder’s Base Bid and Bid 

Prices for all Alternates. 

Bidder – The Person acting directly, or through an authorized representative, who submits a Bid to the 

Owner. 

Change Order – A written order issued and signed by the Owner, which amends the Contract Documents 

for changes in the Work or an adjustment in Contract Price and/or Contract Time. 

Contract Time(s) – The Contract Times for the entire Work are the periods allowed, including authorized 

adjustments, for Substantial Completion and final completion of the Work.  The Contract times for a 

designated portion of the Work are the periods allowed for Substantial Completion and final completion of 

any such portion of the Work, as specified in the Contract Documents. 

Contractor – Business enterprise with which the Owner has entered into the Contract. 

Drawings – Part of the Contract Documents graphically showing the Work.   

Engineer/Professional – Edgewater Resources, LLC. 

Final Completion − The date at which the punch list and all other outstanding construction issues (including 

documentation) have been completed to the Owner’s satisfaction so that final payment and close-out of the 

project can occur. 

Hazardous Material – Asbestos containing materials (ACM), Polychlorinated Biphenyls (PCBs), petroleum 

products, Lead, or such construction materials as paint thinners, solvents, gasoline, oil, etc…, and any other 

like material the manufacture, use, treatment, storage, transportation or disposal of which is regulated by 

federal, State or local Laws governing the protection of public health, natural resources or the environment. 
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Notice to Proceed – Written notice directing the Contractor to commence with construction activities and 

establishing the start date of the Contract (and establishing the Alternates accepted by the Owner). 

Owner − The Town of Cape Vincent, with whom the Contractor has entered into the Contract and for 

whom the Work is to be provided.   

Progress Schedule − Work Schedule that shows the Contractor's approach to planning, scheduling and 

execution of the Work.  

Shop Drawings − Includes drawings, diagrams, illustrations, standard schedules, performance charts, 

instructions and other data prepared by or for the Contractor to illustrate some part of the Work, or by a 

Supplier and submitted by the Contractor to illustrate items of material or equipment. 

Soil Erosion and Sedimentation Control – The planning, design and installation of appropriate Best 

Management Practices designed and engineered specifically to reduce or eliminate the off-site migration of 

soils via water runoff, wind, vehicle tracking, etc.   

Specifications − Parts of the Contract Documents organized into Divisions. "Technical Specifications" means 

Divisions of the Specifications consisting of technical descriptions of materials, equipment, construction 

systems, standards and workmanship. 

Subcontractor − A person having an agreement with the Contractor to provide labor and furnish materials 

and/or equipment for incorporation into the Work. 

Submittals − Includes technical Submittals, Progress Schedules and those other documents required for 

submission by the Contract Documents.   

Substantial Completion − The Work, or a portion of the Work designated in the Contract Documents as 

eligible for use for its intended purpose by the Owner with the exception of minor items of repairs and/or 

touch up which do not affect the Owners use of the Project.  (The Minor list of incomplete items is identified 

by the Owner & Engineer called the Punch List.) 

Supplier − A manufacturer or fabricator, a distributor, or a material person or vendor representing a 

manufacturer or fabricator, who has an agreement with the Contractor to furnish materials and/or 

equipment. 

Work − The entire completed Construction required by the Contract Documents.  The Work results from 

furnishing and performing all services, obligations, responsibilities, management, supervision, labor, materials, 

equipment, construction equipment, general conditions, permits, taxes, patent fees and royalties, testing, 

inspection and approval responsibilities, warranties, temporary facilities, small tools, field supplies, Bonds, 

insurance, mobilization, close-out, overhead and all connections, devices and incidental items of any kind or 

nature required and/or made necessary by the Contract Documents. 

 

 

ARTICLE 2 - The Contract:  The Contract is inclusive of all written and graphic documents that form the 

legal agreement between the Owner and the Contractor consisting of  this document, completed and 

signed Bid, terms and conditions of the Contract, Drawings, specifications, Addenda, Notice of Award, 

Notice to Proceed and Contract Change Orders.   
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ARTICLE 3 – Interpretations:  The Engineer has the responsibility of making “Contract” interpretations.  

Any questions or clarifications requested by the Contractor must be submitted in writing to the Engineer.  

 

ARTICLE 4 - Prevailing Wages:  Prevailing Wage Rates will  apply to this project.   

 

ARTICLE 5 - Examination of Premises:  The Bidder shall familiarize themselves with the existing conditions 

of the project work site.  The Bidder must take their own field measurements and be responsible for the 

correctness of same.  If the Contractor notes any deviations between the existing project work site and 

the Specifications/plans, the Contractor shall properly notify the Owner and/or the Engineer in writing.  

Failure to notify the Owner and/or the Engineer will constitute the Contractor’s acceptance of the existing 

project work site conditions. 

 

ARTICLE 6 - Materials & Equipment (Substitutions, Submittals):  Unless otherwise specified, all materials 

shall be new and of the best grade of their respective kinds for the purpose of the Work.  Whenever an 

article, material, or equipment is specified by name, a substitute of equal qualifications may only be used 

upon the written approval of the Engineer.  The Contractor will be required to use alternatives to landfills 

for waste disposal such as reuse or recycle of any waste materials to the extent practical.  Prior to starting 

Work, the Contractor must submit to the Engineer and receive approval for all required samples and all 

other technical Submittals that are required by the Contract Documents. 

 

ARTICLE 7 - Other Contracts:  During the Contract Time, the Owner may contract for other work 

and/or self-perform work at or adjacent to the project site.  In doing so, the Owner will coordinate the 

operations of the Contractor and the other work.  The Contractor must coordinate its activities with the 

interfacing work, and must provide proper and safe access to the site for the other Owner-contracted 

work. In addition, Immediately adjacent to Cape Vincent Waterfront Improvements Bid Set B includes the 

Cape Vincent Waterfront Improvements – Bid Set A, the Club Street Waterfront Park, and the Cape 

Vincent Boating Infrastructure Grant Project. Contractor must clearly communicate and coordinate with 

the Contractors responsible for adjacent projects to avoid duplication of work, construction delays, and 

related construction topics.      

 

ARTICLE 8 - Protections of Work and Property (Cutting & Patching):  The Contractor must do all cutting, 

fitting or patching of the Work that may be required to assemble all components, or make the new Work 

join with the existing surface and materials.  The Contractor must take proper precautions so as not to 

endanger any existing conditions or Work in progress.  The Contractor must not cut or alter existing 

structural members or foundations unless specifically required by the Contract Documents.  Openings cut 

in exterior walls and roofs for installation of materials or equipment must be waterproofed by appropriate, 

approved materials and methods. All adjacent finished surfaces that are damaged by the new Work must 

be patched and repaired with materials matching existing surfaces.  Joints between patched and existing 

materials must be straight, smooth and flush.  Workers applying patching material must be skilled in the 

appropriate trade required for the specific installation.    

 

ARTICLE 9 – Insurance:  No work connected with this Contract shall be started until the Contractor has 

submitted evidence to the Owner that (i) all workers are insured to protect him/her from claims for 

damages for personal injury or death which may arise from operations under this Contract and that (ii) 

he/she is covered by the following types and amounts of insurance: 
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A. Commercial General Liability Insurance with a limit of not less than $1,000,000 each occurrence and 

$5,000,000 Aggregate for Bodily Injury and Property Damage. If such CGL insurance contains a general 

aggregate limit, it must apply separately to this project. 

 

The Contractor must list the Town of Cape Vincent along with Edgewater Resources, LLC, its 

departments, divisions, agencies, offices, commissions, officers, employees, and agents as ADDITIONAL 

INSUREDS on the Commercial General Liability policy. 

 

B. Contractor must have vehicle liability insurance for bodily injury and property damage with a limit of not 

less than $1,000,000 each occurrence and as required by law on any auto including owned, hired, and 

non-owned vehicles used in the Contractor’s business. 

 

The Contractor must list the Town of Cape Vincent along with Edgewater Resources, LLC, its 

departments, divisions, agencies, offices, commissions, officers, employers, and agents as ADDITIONAL 

INSUREDS on the vehicle liability policy. 

 

C. Worker’s disability compensation, disability benefit or other similar employee benefit act with minimum 

statutory limits. 

NOTE:   
(1) If Contractor has qualified as a self-insurer, separate certification must be furnished that Contractor 

has approval to be a self-insurer;  

(2) Any citing of a policy of insurance must include a listing of the States where that policy’s coverage is 

applicable; and  

(3) This provision must not be applicable where prohibited or limited by New York law.   

 
D. Employer’s Liability Insurance with the following minimum limits: 

 
$1,000,000 each accident 

$1,000,000 each employee by disease 

$1,000,000 aggregate disease 

 

Liability Insurance must be endorsed to list as additional insureds, the Engineer’s consultants and agents.  

Worker’s Compensation, Employer’s Liability Insurance and all other liability insurance policies must be 

endorsed to include a waiver of rights to recover from the Owner, Engineer, and the other additional 

insureds.  The Contractor’s liability insurance must remain in effect through the Correction Period and 

through any special correction periods.  For any employee of the Contractor who is resident of and hired in 

New York, the Contractor must have insurance for benefits payable under New York’s Worker’s 

Compensation Law.  For any other employee protected by Worker’s Compensation Laws of any other 

state, the Contractor must have insurance or participate in a mandatory state fund, where applicable, to 

cover the benefits payable to any such employee.  These requirements must not be construed to limit the 

liability of the Contractor or its insurers.  The Owner does not represent that the specified coverage or 

limits of insurance are sufficient to protect the Contractor’s interests or liabilities. 

 

Partial payments shall not relieve the Contractor from full responsibility for any damage which may result 

from any cause including fire or other casualty until completion of the Contract and final payment.  Any 

casualties shall not relieve the Contractor from performing the Contract.  Insurance Companies must have 

a rating of A- or better as listed by A.M. Best Company, http://www.ambest.com. 
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ARTICLE 10 - Changes in the Work (Unit Prices/Allowances):  The Contractor shall make changes in the 

contracted Work only as ordered in writing by the Owner.  The Contractor shall submit the proposed 

change to the Engineer including description, justification, specifications, and cost information.  If the 

Engineer approves, the requested change will go to the Owner for final approval.  The Owner reserves the 

right to increase or decrease the quantities of the Work to be performed at the Unit Price by amounts up 

to 100% of the listed estimated quantities.  On extra work authorized by the Owner, allowance for 

overhead and profit markups by the Contractor shall not exceed 10% of the cost of Work involved if work 

is performed by their own forces and up to 5% if work is performed by Subcontractors.  However, if work 

is to be performed by lower tier Subcontractors, the lowest tier Subcontractor performing the work may 

charge a fee up to 10% of the work involved, plus intermediate Subcontractors must share a maximum fee 

up to 5% of the lowest tier Subcontractor’s cost excluding fees.  In no situation shall the total markups for 

the Contractor and the Subcontractors exceed 20% of the actual work performed.  If a dispute arises 

between the Owner and Contractor on an adjusted price, the Contractor must continue the Work with 

due diligence during the dispute/disagreement.  

 

ARTICLE 11 - Termination/Disputes/Claims:  The Owner may elect to terminate all or any part of the 

Work if the Contractor fails to complete the Work, or a specified part of the Work, within the 

corresponding Contract Time; fails or refuses to supply sufficient management, supervision, workers, 

materials or equipment; or otherwise fails to prosecute the Work, or any specified part of the Work, with 

the diligence required to comply with the Contract Time(s); the Contractor persistently disregards the 

authority of the Engineer or violates or disregards a provision of the Contract Documents or the Laws of 

any Political Subdivision with jurisdiction; or is found to be in violation of any nondiscrimination 

requirements imposed by Law; at any time, the Contractor, Subcontractor or Supplier is in violation of 

unfair labor practices prohibited by Section 8 of Chapter 327 of the National Labor Relations Act, 29 

U.S.C. 158; or the Contractor violates or breaches any material provision of the Contract Documents.  

The Owner may, without cause and without prejudice elect to terminate any part of the Work, or the 

Contract in whole or in part, as the Owner may deem appropriate for its convenience or lack of funding.  

In the case that the Owner terminates the Contract for its convenience or lack of funding, the Contractor 

must protect and maintain the Work to make reasonable and diligent efforts to mitigate the cost of the 

Contract services rendered before the effective date of termination.  Claims by the Contractor must be 

submitted to the Engineer and Owner for review.  The Contractor must carry on the Work with due 

diligence during all disputes or disagreements.  The recommendation from the Engineer will be the final 

and binding claim resolution unless the Contractor or Owner elects to invoke arbitration procedures 

within 30 Calendar Days after the date of the Engineer recommendation for claim resolution. 

 

If a dispute arises out of or relates to this contract or the breach thereof, and if the dispute cannot be 

settled through negotiation, the parties agree first to try to settle the dispute by mediation before resorting 

to arbitration. If a party fails to respond to a written request for mediation within 30 days after service or 

fails to participate in any scheduled mediation conference, that party shall be deemed to have waived its 

right to mediate the issue in dispute. 

 

If the mediation does not result in settlement of the dispute within 30 days after the initial mediation 

conference or if a party has waived its right to mediate any issues in dispute, then any unresolved 

controversy or claim arising out of or relating to this contract or breach thereof shall be settled by 

arbitration and judgment on the award rendered by the arbitrator(s) may be entered in any court having 

jurisdiction thereof. 
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ARTICLE 12 – Payment Requests and Payments:  All applications for payment shall be in accordance with 

Article 6 of the Agreement between Owner and Contractor. The Contractor must make their requests to 

the Engineer in written form and attach all backup information as requested by the Engineer and/or the 

Owner. Incomplete, inaccurate, or inadequate submittals will be returned to the Contractor.  

 

ARTICLE 13 - Regulatory Requirements:  Contractor shall comply with all federal, state, and local laws, 

ordinance rules, regulations, orders, codes, permits, and other legally enforceable requirements, including 

the Occupational Health and Safety Act.  Contractor shall give notice and pay all royalties, building permits, 

fees and New York sales and use taxes. 

 

ARTICLE 14 – Indemnification:  To the fullest extent permitted by law, the Contractor shall defend, 

indemnify and hold harmless the Owner together with its directors, officers, employees, assignees, agents 

and shareholders (hereinafter collectively called the “Indemnified Parties”), from and against all claims, 

demands, suits, obligations, liabilities, damages, losses and judgments, including costs and expenses related 

thereto (including, but not limited to, reasonable attorney’s fees and expenses and any obligation or liability 

for loss of use or any other incidental or consequential damages, and all fees and expenses incurred by the 

Indemnified Parties in establishing the right to indemnification hereunder), which may be asserted against, 

suffered by, charged to or recoverable from the Indemnified Parties by reason of the Contractor’s 

performance of this agreement. 

 

ARTICLE 15 - Temporary Facilities:  The Contractor must furnish and install all temporary facilities and 

controls required to perform the Work, must remove them from Owner’s property upon completion of 

the Work, and the grounds and existing facilities must be restored to their original condition.  If utilities are 

available in the area where Work will be performed, the Contractor will not be charged for reasonable use 

of these services for the construction operation.  The Contractor must pay the costs for installation and 

removal of any temporary connections including necessary safety devices and controls.  Use of utility 

services must not disrupt or interfere with the operations of the Owner.  The Contractor must provide 

and maintain a sufficient number of portable temporary toilets in locations approved by the Owner.  The 

Contractor must comply with all federal, State and local code requirements and must maintain the 

temporary toilets in a sanitary condition at all times and must remove them when the Work under this 

Contract is complete.  At the beginning of the Work, the Contractor may be required to provide a field 

office and storage building at the site in a location acceptable to the Owner.  The Contractor must provide 

adequate temporary heat to maintain the temperature in those areas of the building where Work is being 

conducted as required by the Product Manufacturer’s installation requirements. 

 

ARTICLE 16 – Testing:  The Contractor must assume full responsibility for any testing, inspection, or 

approvals required to meet code requirements as indicated in the Contract Documents, and as required 

by material or equipment Suppliers.  The Contractor is responsible to make access provisions for all testing 

and inspections as required.  The Owner may contract an independent testing company for certain quality 

assurance testing.  A copy of all reports must be submitted to the Engineer. 

 

ARTICLE 17 - Contract Time (Schedules):  The Contractor shall start the Work on the date established in 

the Notice to Proceed and shall continue the Work until completed.  The Contractor shall submit a 

construction schedule in a form indicating start dates and finish dates for the total Work and all significant 

activities of the Work.  Normal business working hours are Monday - Friday, 8:00 a.m. - 5:00 p.m. unless 

otherwise approved by the Owner. 
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ARTICLE 18 - Safety/Cleaning/Working Conditions:  The Contractor and its Subcontractors/Suppliers 

must comply with all applicable federal, State and local laws governing the safety and protection of persons 

or property. The Contractor is solely responsible for initiating, maintaining and supervising all safety 

precautions.  The Contractor must remove all scrap or removed material, debris or rubbish from the 

project work site, including but not limited to roadways, sidewalks, ingress and egress locations, at the end 

of each working day and more frequently as required.  The Contractor cannot discard materials on the 

grounds of the Owner without the express permission of the Owner.  No salvage or surplus material may 

be sold on the premises of the Owner.  No burning of debris or rubbish is allowed.  Before final 

acceptance by the Owner, the Contractor must clean all of the Work and existing surfaces, building 

elements and contents that were soiled by their operations and make repairs for any damage or blemish 

that was caused by the Work.  The Contractor must furnish, install and maintain as long as necessary and 

remove when no longer required adequate barriers, warning signs or lights at all dangerous points 

throughout the Work for protection of property, workers and the public. The Contractor must maintain 

at the site one copy of material safety data sheets (MSDS), one copy of all as-built/record documents and 

approved Submittals, clarifications and interpretations. 

 

ARTICLE 19 – Supervision:  Contractor shall enforce good order among the workforce and shall not 

employ any disorderly, intemperate, or unfit person or anyone not skilled in the work assigned to him/her.  

The Contractor shall employ a competent person having authority to act for him who shall be at the 

worksite at all times when work is being done at the site.  He shall have the Contract Documents, 

plans/Drawings, Specifications and approved Shop Drawings available on the site at all times. 

 

ARTICLE 20 - Project Closure (Record Documents, Guarantees, and Warrantees):  The Contractor must 

notify the Engineer when the Work is substantially complete.  If the Engineer agrees that the project is 

Substantially Complete, a punch list will be developed.  The Contractor must complete all punch list items 

by an agreed upon correction period.  The Contractor must prepare and submit the following 

documentation before requesting final inspection or final payment: final operating and maintenance 

manuals, warranties, inspection certificates, as-built/record documents, and complete all other Contract 

requirements, as required by the contract documents. 

 

ARTICLE 21 - Subcontractors/Suppliers/Assignments:  The Owner assumes no contractual obligations to 

anyone other than the Contractor.  The Contractor cannot assign his contract responsibilities to others.  

The Owner reserves the right to reject or revoke, for its convenience, any Subcontractor/Supplier.  Work 

performed by any Subcontractor or Supplier must comply with all contract requirements. 

 

ARTICLE 22 - Hazardous Materials/Environmental Requirements:  If the Contractor encounters material 

reasonably believed to be Hazardous Material, which was not described in the Bid Documents and was not 

generated or brought to the site by the Contractor, the Contractor must immediately stop all affected 

work, give written notice to the Owner of the conditions encountered, and take appropriate health and 

safety precautions in accordance with all federal, State and local laws.  Upon receipt of the notice, the 

Owner will investigate the conditions and may stop the Work and terminate the affected Work or the 

Contract for convenience, may contract others to have the Hazardous Material removed or rendered 

harmless, or issue a written Contract Change Order to amend the Contract Price/Time.  If the Hazardous 

Material is brought to the site by the Contractor or as a result in whole or in part from its violation of any 

law covering the use, handling, storage, disposal of, processing, transport and transfer or from any other 

act or omission within its control, the Contractor is responsible for the delay and costs to clean up the site, 
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remove and render harmless the Hazardous Material to the satisfaction of the Owner and all political 

subdivisions with jurisdiction.  The Contractor and its Subcontractors/Suppliers must comply with all 

applicable federal, State and local environmental laws, standards, orders or requirements including but not 

limited to the National Environmental Policy Act of 1969, as amended, Clean Air Act, as amended, Clean 

Water Act, as amended, Safe Drinking Water Act, as amended, Pollution Prevention Act, as amended, 

Resource Conservation and Recovery Act, as amended, National Historic Preservation Act, as amended, 

and Energy Policy and Conservation Act and Energy Standards for Buildings, except Low-Rise Residential 

Buildings, ANSI/ASHRAE/IESNA Standard 90.1-1999. 

 

ARTICLE 23 - Security Clearances:  Contractor must comply with all special security requirements of the 

Owner where work is to be performed.  Access to and egress from the buildings and grounds must be via 

routes specifically designated by the Contract Documents.  All security clearances from the Owner where 

work is being performed must be obtained prior to starting Work. 

 

ARTICLE 24 - Defective Work:  Defective work must be replaced at the cost of the Contractor.  If 

adjacent work is damaged by the removal and replacement of defective work and/or products, the 

Contractor shall restore these areas to their original condition at the Contractor’s expense.  Defective 

work may include poor workmanship, work not meeting code requirements or the requirements of the 

Contract Documents, or work not installed per manufacturer’s requirements.  The Contractor may also 

be held responsible for time delays or added costs to the Owner caused by the repair/replacement of 

defective work. 

 

ARTICLE 25 - Soil Erosion and Sedimentation Control:  All Work under this Contract must meet the 

storm water management requirements of the project and comply with all applicable Soil Erosion and 

Sedimentation Control (SESC) rules and regulations and specific provisions within the Contract 

Documents. 

 

ARTICLE 26 - Warrantees/Guarantee:  The Contractor must furnish the Owner with a written guarantee 

to remedy any defects due to faulty materials or workmanship for the specified warranty period.  The 

manufacturer warranties for materials and equipment, as specified, must be appropriately transferred to 

the Owner. Where a warranty period is not specified, a warranty period of one (1) year shall be furnished 

from the date of final acceptance. 

 

ARTICLE 27 - Bonds:  The Contractor must furnish the Owner with the following:  

A.  Performance Bond for 100% of the contract value. 

B.   Payment Bond for 100% of the contract value. 

 

SUPPLEMENTARY CONDITIONS 

 

The following conditions must supplement the General Conditions: 

 

1. See Drawings and Specifications. 
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END OF GENERAL CONDITIONS 
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CONTRACT SPECIFICATIONS        SECTION 00 09 00  

1.  COORDINATION  

A.  It shall be the full responsibility of the Contractor to coordinate and expedite all phases of his 

work, including his subcontractors.  All other trades, subcontractors and/or separate 

contractors shall cooperate fully with the General Contractor. Furthermore, it is the full 

responsibility of the Contractor to coordinate and expedite all phases of his work in relation 

to immediately adjacent projects upland and adjacent to the project site. The Contractor will 

use written instruments to communicate clearly with Engineer and other Contractors 

responsible for adjacent projects. It is the full responsibility of the Contractor to understand 

the scope of each adjacent project and how they relate to each other 

B. It shall be the full responsibility of the Contractor to coordinate all phases of his work with the 

Owner, Engineer, and Contractors of adjacent projects, and to provide sufficient notice to the 

Owner for relocation of boats, vehicles, and all other site appurtenances that the Owner will 

be required to relocate.  

C.  The General Contractor shall be kept informed of the progress of all his subcontractors, 

including separate contractors, and other Contractors of adjacent projects, and shall notify the 

ENGINEER of any lack of progress immediately.  

D.  Total completion of this project is the responsibility of the General Contractor. The General 

Contractor shall coordinate the work of the various contractors and subcontractors and shall 

notify them when portions of construction have reached the state requiring installation of their 

work or when materials are to be furnished and/or installed by them.  

E.  The General Contractor shall give his personal supervision to work or provide a General 

Superintendent acceptable to the Owner and ENGINEER. The Contractor shall be 

responsible for basic layout work and for materials, workmanship, transportation, tools, 

utensils, etc., for the complete and substantial erection of everything shown and described and 

shall be responsible for obstructions to streets, drives, etc. Subcontractors shall provide 

adequate number of Foreman or Assistant superintendents to supervise their subdivisions of 

work. Such men shall be thoroughly experienced and capable of handling the crafts and type of 

work under their supervision.  

2.  FIELD ENGINEERING  

CONTRACTOR and SUB-CONTRACTOR Responsibilities: 

A.  CONTRACTORS shall visit the site of the work, compare the drawings and specifications with 

any work in the place, and inform themselves of all conditions, including other work, if any, 

being performed. Failure to visit the site will in no way relieve the CONTRACTOR from the 

necessity of furnishing any material or performing any work that may be required to complete 

the work in accordance with the Contract Documents.  

B. CONTRACTORS shall be responsible for the correct installation of his work to comply with 

the construction drawings and specifications.  
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C.  CONTRACTORS shall notify the ENGINEER of any discrepancies in the Contract Documents 

prior to performing the work.  

D.  CONTRACTORS shall have a copy of the Contract Documents on the site at all times during 

the performance of the work.  

E.  CONTRACTORS shall immediately locate all general reference points and take such action as 

is necessary to prevent their destruction; lay out their work and be responsible for all lines, 

elevations and measurements of buildings, grading, paving, utilities and other work executed 

by him under the CONTRACTOR .  The CONTRACTOR must exercise proper precaution 

to verify figures shown on drawings before laying out work and will be held responsible for any 

error resulting from his failure to exercise such precaution.  The CONTRACTOR shall 

maintain at the work site at all times. 

F.   CONTRACTORS shall verify grades, lines, levels, locations, volumes and dimensions as shown 

on the drawings and report any errors or inconsistencies to the ENGINEER before 

commencing work.  Starting of work by the CONTRACTOR shall signify his acceptance. 

3.  SUBMITTALS 

A. The CONTRACTOR is to inform the ENGINEER on the morning of each day that work will 

not be performed on site because of inclement of threatening weather and shall keep a 

detailed log of days worked.  This information will be used to determine possible extensions of 

time, if applicable.  

B. The CONTRACTOR is responsible for all submittals required by the contract documents. 

4.  CONSTRUCTION FACILITIES & TEMPORARY STORAGE 

A.  TEMPORARY ELECTRICAL SERVICE  

The General Contractor shall provide temporary electrical service for use of all trades and any 

necessary lighting or power incidental to the construction and pay for same.  

The necessary extension cords required in addition to the above wiring shall be provided by 

each Contractor or Subcontractor requiring the same.  

B. TEMPORARY LIGHTING 

Do not reuse materials used for temporary service in permanent installation unless specifically 

approved by the Engineer.  Provide adequate artificial lighting for all areas of work when 

natural light is not adequate for work.  

C. TEMPORARY SANITARY FACILITIES 

The CONTRACTOR shall provide and maintain a State Board of Health approved chemical 

toilet for the use of all workmen of all trades. The toilet shall be placed in an inconspicuous 

place, kept clean and removed when no longer needed. 

D. TEMPORARY FIRST AID FACILITIES 
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All CONTRACTORS shall comply with the requirements of the "Manual of Accident 

Prevention in Construction", Associated General Sub-contractors of America, Inc., latest 

edition, Section 2, First Aid, and have on the site a first aid kit, dustproof, protected from heat 

and moisture and containing, as a minimum, the first aid items listed according to the number 

of employees. 

E. MATERIAL STORAGE 

If materials likely to be damaged by the weather are to be stored at the site, the Contractor 

shall provide on the premises where directed, suitable watertight storage shelters of sufficient 

size, having floors raised at least 6" above the ground on heavy joists or sleepers, in which he 

shall store all materials required on the site at one time.  

The storage area is to be in a location that will not interfere with the construction operations 

or owner access to facilities. Should the area available not be sufficient for full storage of his 

materials and equipment, the Contractor will be required to provide arrangements elsewhere 

at his own expense, and adequately covered by insurance.  

The Contractor is fully responsible for the security of their respective materials and 

equipment.  

F. FENCES 

Existing fences which interfere with the work shall be removed by the CONTRACTOR and 

restored to their original condition when the work is completed, unless the Contract 

Documents indicate otherwise.  

G. TREE AND PLANT PROTECTION 

It is the responsibility of the CONTRACTOR to protect all trees, shrubs, lawns, etc. not 

specifically designated for removal by the OWNER or ENGINEER.  

H. BARRIERS AND ENCLOSURES 

a.   The CONTRACTOR shall provide all temporary sidewalks, barricades and safeguards 

together with sufficient lighting during periods when the work is not in progress.  Such 

protection shall be subject to approval of the OWNER or ENGINEER. However, failure 

of the OWNER or ENGINEER to supervise such protection shall in no way relieve the 

CONTRACTOR of his responsibility according to the laws of this State and OSHA. 

b.  The CONTRACTOR shall be responsible for the erection and maintenance of all 

barricades, guard rails, lights and sign necessary for public safety and convenience. All 

hazards within the limits of the work or detour around the work must be marked with 

well-painted well-maintained barricades, lanterns, torches, flares, reflectors, electric lights, 

flashers, or caution, warning and directional signs in sufficient quantity and size to 

adequately protect life and property. These safeguards shall be moved, changed, increased 

or removed as required during the progress of the work to meet changing conditions.  

c.  Barricades shall be placed in front of and around all excavations, obstructions or 

construction areas so as to clearly define such areas to both drivers of vehicles and 
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pedestrians. Whenever practical, the barricades shall be placed within three to six feet of 

the excavation or obstruction, and so placed that headlight beams of approaching vehicles 

will strike the barricades and reflecting devices head on.  

d.  The CONTRACTOR shall also comply with "Occupational Safety and Health Act" 

requirements issued by the Federal Government and/or adopted by the State, and local 

laws, rules and regulations, as they apply.  

e.  The OWNER reserves the right to remedy any neglect on the part of the 

CONTRACTOR as regards the protection of the work and public after twenty-four hours 

notice in writing except in case of emergency when it shall have the right to remedy any 

neglect without due notice and in either case to deduct the cost of such remedy from any 

money due or to become due the CONTRACTOR.  

I. PROTECTION OF WORK & PROPERTY 

The OWNER will not be responsible for security on the site of the work.   Each 

CONTRACTOR will be held responsible for loss or injury to persons or property where his 

work is involved and shall provide (if he deems it necessary) such watchmen and take such 

other precautionary measures as he may deem necessary to protect his own interests.  

J. STORAGE AND PROTECTION 

The CONTRACTOR shall provide protection against vandalism, rain, wind, storms, cold or 

heat so as to maintain all work, materials, apparatus, equipment, and fixtures incorporated in 

the work or stored on the site, free from injury or damage.  At the end of the day’s work, the 

CONTRACTOR shall cover all new work likely to be damaged.  Items, which require dry 

storage, such as electrical controls and motors, shall be stored in a dry building and not under 

tarps.  
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                                    PERFORMANCE BOND 

CONTRACTOR (name and address): 

 

 

 

 

SURETY (name and address of principal place of business): 

 

 

 

OWNER (name and address): 

 

 

CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 

Amount: 

Description (name and location):  

BOND 

Bond Number: 

Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 

Amount: 

Modifications to this Bond Form:            None               See Paragraph 16 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 

this Performance Bond to be duly executed by an authorized officer, agent, or representative.  

CONTRACTOR AS PRINCIPAL  SURETY 

  (seal)    (seal) 

Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 

 

By:     By:   

       Signature   Signature (attach power of attorney) 

 

        

Print Name    Print Name 

 

        

Title    Title 

 

Attest:    Attest:    

 Signature   Signature  

 

        

Title    Title 

 

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 

Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1.  The Contractor and Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, successors, and 

assigns to the Owner for the performance of the Construction 

Contract, which is incorporated herein by reference. 

2.  If the Contractor performs the Construction Contract, the Surety 

and the Contractor shall have no obligation under this Bond, except 

when applicable to participate in a conference as provided in 

Paragraph 3. 

3.  If there is no Owner Default under the Construction Contract, 

the Surety’s obligation under this Bond shall arise after: 

3.1  The Owner first provides notice to the Contractor and 

the Surety that the Owner is considering declaring a Contractor 

Default. Such notice shall indicate whether the Owner is 

requesting a conference among the Owner, Contractor, and 

Surety to discuss the Contractor’s performance.  If the Owner 

does not request a conference, the Surety may, within five (5) 

business days after receipt of the Owner’s notice, request such a 

conference.  If the Surety timely requests a conference, the 

Owner shall attend.  Unless the Owner agrees otherwise, any 

conference requested under this Paragraph 3.1 shall be held 

within ten (10) business days of the Surety’s receipt of the 

Owner’s notice.  If the Owner, the Contractor, and the Surety 

agree, the Contractor shall be allowed a reasonable time to 

perform the Construction Contract, but such an agreement shall 

not waive the Owner’s right, if any, subsequently to declare a 

Contractor Default;  

3.2  The Owner declares a Contractor Default, terminates 

the Construction Contract and notifies the Surety; and 

3.3  The Owner has agreed to pay the Balance of the 

Contract Price in accordance with the terms of the Construction 

Contract to the Surety or to a contractor selected to perform the 

Construction Contract. 

4.  Failure on the part of the Owner to comply with the notice 

requirement in Paragraph 3.1 shall not constitute a failure to comply 

with a condition precedent to the Surety’s obligations, or release the 

Surety from its obligations, except to the extent the Surety 

demonstrates actual prejudice. 

5.  When the Owner has satisfied the conditions of Paragraph 3, the 

Surety shall promptly and at the Surety’s expense take one of the 

following actions: 

5.1  Arrange for the Contractor, with the consent of the 

Owner, to perform and complete the Construction Contract; 

5.2  Undertake to perform and complete the Construction 

Contract itself, through its agents or independent contractors; 

5.3  Obtain bids or negotiated proposals from qualified 

contractors acceptable to the Owner for a contract for 

performance and completion of the Construction Contract, 

arrange for a contract to be prepared for execution by the 

Owner and a contractor selected with the Owners concurrence, 

to be secured with performance and payment bonds executed 

by a qualified surety equivalent to the bonds issued on the 

Construction Contract, and pay to the Owner the amount of 

damages as described in Paragraph 7 in excess of the Balance of 

the Contract Price incurred by the Owner as a result of the 

Contractor Default; or 

5.4  Waive its right to perform and complete, arrange for 

completion, or obtain a new contractor, and with reasonable 

promptness under the circumstances: 

5.4.1  After investigation, determine the amount for 

which it may be liable to the Owner and, as soon as 

practicable after the amount is determined, make payment 

to the Owner; or 

5.4.2  Deny liability in whole or in part and notify the 

Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in Paragraph 5 with 

reasonable promptness, the Surety shall be deemed to be in default 

on this Bond seven days after receipt of an additional written notice 

from the Owner to the Surety demanding that the Surety perform its 

obligations under this Bond, and the Owner shall be entitled to 

enforce any remedy available to the Owner.  If the Surety proceeds as 

provided in Paragraph 5.4, and the Owner refuses the payment or the 

Surety has denied liability, in whole or in part, without further notice 

the Owner shall be entitled to enforce any remedy available to the 

Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then 

the responsibilities of the Surety to the Owner shall not be greater 

than those of the Contractor under the Construction Contract, and 

the responsibilities of the Owner to the Surety shall not be greater 

than those of the Owner under the Construction Contract.  Subject to 

the commitment by the Owner to pay the Balance of the Contract 

Price, the Surety is obligated, without duplication for: 

7.1  the responsibilities of the Contractor for correction of 

defective work and completion of the Construction Contract; 

7.2  additional legal, design professional, and delay costs 

resulting from the Contractor’s Default, and resulting from the 

actions or failure to act of the Surety under Paragraph 5; and 

7.3 liquidated damages, or if no liquidated damages are 

specified in the Construction Contract, actual damages caused by 

delayed performance or non-performance of the Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the 

Surety’s liability is limited to the amount of this Bond. 

9. The Surety shall not be liable to the Owner or others for 

obligations of the Contractor that are unrelated to the Construction 

Contract, and the Balance of the Contract Price shall not be reduced 

or set off on account of any such unrelated obligations.  No right of 

action shall accrue on this Bond to any person or entity other than 
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the Owner or its heirs, executors, administrators, successors, and 

assigns. 

10. The Surety hereby waives notice of any change, including 

changes of time, to the Construction Contract or to related 

subcontracts, purchase orders, and other obligations.  

11. Any proceeding, legal or equitable, under this Bond may be 

instituted in any court of competent jurisdiction in the location in 

which the work or part of the work is located and shall be instituted 

within two years after a declaration of Contractor Default or within 

two years after the Contractor ceased working or within two years 

after the Surety refuses or fails to perform its obligations under this 

Bond, whichever occurs first.  If the provisions of this paragraph are 

void or prohibited by law, the minimum periods of limitations 

available to sureties as a defense in the jurisdiction of the suit shall be 

applicable. 

12. Notice to the Surety, the Owner, or the Contractor shall be 

mailed or delivered to the address shown on the page on which their 

signature appears. 

13. When this Bond has been furnished to comply with a statutory 

or other legal requirement in the location where the construction was 

to be performed, any provision in this Bond conflicting with said 

statutory or legal requirement shall be deemed deleted herefrom and 

provisions conforming to such statutory or other legal requirement 

shall be deemed incorporated herein.  When so furnished, the intent 

is that this Bond shall be construed as a statutory bond and not as a 

common law bond. 

14. Definitions 

14.1  Balance of the Contract Price: The total amount 

payable by the Owner to the Contractor under the Construction 

Contract after all proper adjustments have been made including 

allowance for the Contractor for any amounts received or to be 

received by the Owner in settlement of insurance or other claims 

for damages to which the Contractor is entitled, reduced by all 

valid and proper payments made to or on behalf of the 

Contractor under the Construction Contract. 

14.2  Construction Contract: The agreement between the 

Owner and Contractor identified on the cover page, including all 

Contract Documents and changes made to the agreement and 

the Contract Documents. 

14.3  Contractor Default: Failure of the Contractor, which 

has not been remedied or waived, to perform or otherwise to 

comply with a material term of the Construction Contract. 

14.4  Owner Default: Failure of the Owner, which has not 

been remedied or waived, to pay the Contractor as required 

under the Construction Contract or to perform and complete or 

comply with the other material terms of the Construction 

Contract. 

14.5  Contract Documents: All the documents that comprise 

the agreement between the Owner and Contractor. 

15. If this Bond is issued for an agreement between a contractor and 

subcontractor, the term Contractor in this Bond shall be deemed to 

be Subcontractor and the term Owner shall be deemed to be 

Contractor. 

16. Modifications to this Bond are as follows: 
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                                            PAYMENT BOND 

CONTRACTOR (name and address):  

 

 

SURETY (name and address of principal place of business): 

 

 

OWNER (name and address): 

CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 

Amount: 

Description (name and location): 

 

BOND 

Bond Number: 

Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 

Amount: 

Modifications to this Bond Form:            None              See Paragraph 18 

 
  

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 

this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL SURETY 

  (seal)    (seal) 

Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 

 

By:     By:                                                               

 Signature  Signature (attach power of attorney) 

 

      

Print Name   Print Name 

 

      

Title   Title 

 

Attest:     Attest:    

 Signature   Signature  

 

        

Title   Title 

 

Notes:  (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference 

to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1. The Contractor and Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, 

successors, and assigns to the Owner to pay for labor, 

materials, and equipment furnished for use in the 

performance of the Construction Contract, which is 

incorporated herein by reference, subject to the following 

terms. 

2. If the Contractor promptly makes payment of all sums due 

to Claimants, and defends, indemnifies, and holds 

harmless the Owner from claims, demands, liens, or suits 

by any person or entity seeking payment for labor, 

materials, or equipment furnished for use in the 

performance of the Construction Contract, then the Surety 

and the Contractor shall have no obligation under this 

Bond. 

3.  If there is no Owner Default under the Construction 

Contract, the Surety’s obligation to the Owner under this 

Bond shall arise after the Owner has promptly notified the 

Contractor and the Surety (at the address described in 

Paragraph 13) of claims, demands, liens, or suits against 

the Owner or the Owner’s property by any person or 

entity seeking payment for labor, materials, or equipment 

furnished for use in the performance of the Construction 

Contract, and tendered defense of such claims, demands, 

liens, or suits to the Contractor and the Surety. 

4. When the Owner has satisfied the conditions in Paragraph 

3, the Surety shall promptly and at the Surety’s expense 

defend, indemnify, and hold harmless the Owner against a 

duly tendered claim, demand, lien, or suit. 

5. The Surety’s obligations to a Claimant under this Bond 

shall arise after the following: 

5.1  Claimants who do not have a direct contract with 

the Contractor, 

 

5.1.1 have furnished a written notice of non-

payment to the Contractor, stating with 

substantial accuracy the amount claimed 

and the name of the party to whom the 

materials were, or equipment was, 

furnished or supplied or for whom the 

labor was done or performed, within 

ninety (90) days after having last 

performed labor or last furnished 

materials or equipment included in the 

Claim; and 

 

5.1.2 have sent a Claim to the Surety (at the 

address described in Paragraph 13). 

5.2  Claimants who are employed by or have a direct 

contract with the Contractor have sent a Claim to 

the Surety (at the address described in Paragraph 

13). 

6. If a notice of non-payment required by Paragraph 5.1.1 is 

given by the Owner to the Contractor that is sufficient to 

satisfy a Claimant’s obligation to furnish a written notice of 

non-payment under Paragraph 5.1.1. 

7. When a Claimant has satisfied the conditions of Paragraph 

5.1 or 5.2, whichever is applicable, the Surety shall 

promptly and at the Surety’s expense take the following 

actions: 

7.1 Send an answer to the Claimant, with a copy to the 

Owner, within sixty (60) days after receipt of the 

Claim, stating the amounts that are undisputed and 

the basis for challenging any amounts that are 

disputed; and 

7.2 Pay or arrange for payment of any undisputed 

amounts. 

7.3 The Surety’s failure to discharge its obligations 

under Paragraph 7.1 or 7.2 shall not be deemed to 

constitute a waiver of defenses the Surety or 

Contractor may have or acquire as to a Claim, 

except as to undisputed amounts for which the 

Surety and Claimant have reached agreement.  If, 

however, the Surety fails to discharge its 

obligations under Paragraph 7.1 or 7.2, the Surety 

shall indemnify the Claimant for the reasonable 

attorney’s fees the Claimant incurs thereafter to 

recover any sums found to be due and owing to 

the Claimant. 

8. The Surety’s total obligation shall not exceed the amount 

of this Bond, plus the amount of reasonable attorney’s 

fees provided under Paragraph 7.3, and the amount of this 

Bond shall be credited for any payments made in good 

faith by the Surety. 

9.  Amounts owed by the Owner to the Contractor under the 

Construction Contract shall be used for the performance 

of the Construction Contract and to satisfy claims, if any, 

under any construction performance bond.  By the 

Contractor furnishing and the Owner accepting this Bond, 

they agree that all funds earned by the Contractor in the 

performance of the Construction Contract are dedicated 

to satisfy obligations of the Contractor and Surety under 

this Bond, subject to the Owner’s priority to use the funds 

for the completion of the work. 

10. The Surety shall not be liable to the Owner, Claimants, or 

others for obligations of the Contractor that are unrelated 

to the Construction Contract.  The Owner shall not be 

liable for the payment of any costs or expenses of any 

Claimant under this Bond, and shall have under this Bond 

no obligation to make payments to or give notice on 

behalf of Claimants, or otherwise have any obligations to 

Claimants under this Bond. 
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11. The Surety hereby waives notice of any change, including 

changes of time, to the Construction Contract or to related 

subcontracts, purchase orders, and other obligations. 

12. No suit or action shall be commenced by a Claimant under 

this Bond other than in a court of competent jurisdiction in 

the state in which the project that is the subject of the 

Construction Contract is located or after the expiration of 

one year from the date (1) on which the Claimant sent a 

Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or 

(2) on which the last labor or service was performed by 

anyone or the last materials or equipment were furnished 

by anyone under the Construction Contract, whichever of 

(1) or (2) first occurs.  If the provisions of this paragraph 

are void or prohibited by law, the minimum period of 

limitation available to sureties as a defense in the 

jurisdiction of the suit shall be applicable. 

13. Notice and Claims to the Surety, the Owner, or the 

Contractor shall be mailed or delivered to the address 

shown on the page on which their signature appears.  

Actual receipt of notice or Claims, however accomplished, 

shall be sufficient compliance as of the date received. 

14. When this Bond has been furnished to comply with a 

statutory or other legal requirement in the location where 

the construction was to be performed, any provision in 

this Bond conflicting with said statutory or legal 

requirement shall be deemed deleted herefrom and 

provisions conforming to such statutory or other legal 

requirement shall be deemed incorporated herein.  When 

so furnished, the intent is that this Bond shall be construed 

as a statutory bond and not as a common law bond. 

15. Upon requests by any person or entity appearing to be a 

potential beneficiary of this Bond, the Contractor and 

Owner shall promptly furnish a copy of this Bond or shall 

permit a copy to be made. 

16. Definitions 

16.1  Claim: A written statement by the Claimant 

including at a minimum: 

1.  The name of the Claimant; 

2.  The name of the person for whom the labor 

was done, or materials or equipment 

furnished;  

3. A copy of the agreement or purchase order 

pursuant to which labor, materials, or 

equipment was furnished for use in the 

performance of the Construction Contract; 

4.  A brief description of the labor, materials, or 

equipment furnished; 

5.  The date on which the Claimant last 

performed labor or last furnished materials or 

equipment for use in the performance of the 

Construction Contract; 

6. The total amount earned by the Claimant for 

labor, materials, or equipment furnished as of 

the date of the Claim; 

7. The total amount of previous payments 

received by the Claimant; and 

8. The total amount due and unpaid to the 

Claimant for labor, materials, or equipment 

furnished as of the date of the Claim. 

16.2  Claimant: An individual or entity having a direct 

contract with the Contractor or with a 

subcontractor of the Contractor to furnish labor, 

materials, or equipment for use in the performance 

of the Construction Contract. The term Claimant 

also includes any individual or entity that has 

rightfully asserted a claim under an applicable 

mechanic’s lien or similar statute against the real 

property upon which the Project is located. The 

intent of this Bond shall be to include without 

limitation in the terms of “labor, materials, or 

equipment” that part of the water, gas, power, 

light, heat, oil, gasoline, telephone service, or 

rental equipment used in the Construction 

Contract, architectural and engineering services 

required for performance of the work of the 

Contractor and the Contractor’s subcontractors, 

and all other items for which a mechanic’s lien may 

be asserted in the jurisdiction where the labor, 

materials, or equipment were furnished. 

16.3  Construction Contract: The agreement between 

the Owner and Contractor identified on the cover 

page, including all Contract Documents and all 

changes made to the agreement and the Contract 

Documents. 

16.4  Owner Default: Failure of the Owner, which has 

not been remedied or waived, to pay the 

Contractor as required under the Construction 

Contract or to perform and complete or comply 

with the other material terms of the Construction 

Contract. 

16.5  Contract Documents: All the documents that 

comprise the agreement between the Owner and 

Contractor. 

17.  If this Bond is issued for an agreement between a 

contractor and subcontractor, the term Contractor in this 

Bond shall be deemed to be Subcontractor and the term 

Owner shall be deemed to be Contractor. 

18. Modifications to this Bond are as follows: 
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SITE CONDITIONS SECTION 02 00 00 

 
PART 1 - GENERAL 

1.1. SUMMARY 

 
A. Data and information furnished or referred to below is for the Contractor’s information.  Owner 

will not be responsible for any interpretation of, or conclusion drawn from data or information. 
 
B. Indications of physical conditions on drawings and in specifications are the result of site 

investigations by surveys, soundings, and subsurface explorations conducted by the Owner. 
Physical conditions shown on the drawings are indicative of those that prevailed at time of site 
investigations and may be different than those at the time of construction. 

 
C. All information known about site subsurface conditions is presented in the construction 

documents.  Any subsurface obstructions found during construction should be dealt with by the 
Contractor with no additional cost to the Owner.  Obstructions shall be dealt with in a manner, to 
as much as possible, prevent work stoppage and deviation from the anticipated project 
construction schedule.  The Contractor shall raise any concerns they may have about the 
subsurface site conditions to the Professional before the start of construction. 

 
D. The Contractor shall report significant variations that would require changes to drawings or 

specifications to the Professional immediately. 
 

1.2. TRANSPORATION FACILITIES 
 

A. This locality is served by major highways and local roads.  Investigate and obtain necessary 
information and data as to availability and use of access roads, dock facilities, and highways to 
project site. 

 
B. The Contractor must, without additional expense to the Owner, be responsible for obtaining any 

necessary permits to operate on or across public highways and city streets in connection with the 
execution of the work. 
 

1.3. LOCAL CONDITIONS 
 
A. The Contractor must investigate and satisfy himself as to any hazards likely to arise from weather 

conditions during performance of the work.  Weather records and reports may be obtained from 
the nearest U.S. Weather Bureau Office. 

 
B. The Contractor must confine operations at the site as defined by the project drawings and these 

contract documents.  Storage on site is limited. 
 
C. The Contractor must schedule and segment work expeditiously for the public use of the site or 

portions of the site and buildings available for public usage in a timely manner.  Any project site 
shutdowns will be kept to a minimum and must be discussed in prior meetings with the Owner. 
 

D. Note that the neighboring area has operational facilities of small craft and commercial craft usage 
which must be maintained with the surrounding waters. 
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1.4. BOAT TRAFFIC AND NAVIGATION 
 

A. There is boat traffic in the adjacent site waters during the navigation season consisting of fishing, 
recreation, and commercial boats. 
 
1. Coordinate with the U.S. Coast Guard to assure that “Notice of Mariner” is issued prior to 

work activity in the water as needed at this project site.  Comply with Coast Guard 
requirements. 

 
2. The Owner will not undertake to keep waterways free from vessels or other obstructions 

except to extent of such regulations, if any, as may be prescribed by Secretary of the Army 
in accordance with provisions of Section 7 of River and Harbor Act approved August 8, 
1947 (see Title 33, US CA Sec. 1). 

 
3. Contractor must conduct work in such a manner as to obstruct navigation as little as 

possible and, in case the Contractor’s plant so obstructs the channel as to make difficult or 
endanger the passage of vessels, the Contractor must move plant promptly on approach of 
any vessel as may be necessary to afford practicable and safe passage. 

 
4. Upon completion of the work, remove plant, including ranges, buoys, piles, and other 

marks placed in navigable waters or on shore under this Contract. 
 

1.5. SIGNAL LIGHTS 
 

A. Display signal lights and conduct operations in accordance with General Regulations of 
Department of the Army Corp of Engineers and of the U.S. Coast Guard governing lights and day 
signals to be displayed by towing vessels with town on which no signal can be displayed, vessels 
working on wrecks, dredges, and vessels engaged in laying cables or pipe or in submarine or bank 
protection operations, lights to be displayed on dredge pile lines, and day signals to be displayed by 
vessels of more than 65 feet in length moored or anchored in a fairway or channel, and the passing 
by other vessels of floating plant working in navigable channels, as approved by the Commandant, 
U.S. Coast Guard (33C.F.R. 80.18-80.31.a and 33C.F.R. 95.51-95.70). 
 

1.6. COORDINATION 
 

A. Coordinate, cooperate, and schedule all work with all other Contractors, including contractors of 
adjacent projects, the Owner, and the Professional.  Other Contractors and the Owner will be 
working on this site at the same time. 

 
 

END OF SECTION 
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SITE ACCESS AND RESTORATION SECTION 02 50 00 
 

PART 1 - GENERAL 
 
1.1 REFERENCES AND STANDARDS 
 
A. The General Provisions of New York State Department of Transportation, Standard Specifications 

for Construction 
 
1.2 DESCRIPTION 
 
A. Work includes all labor, supervision, equipment, and services necessary for and reasonably 

incidental to the proper completion of the following items. 
1. Clean up, removal and disposal of any scrubby brush and unwanted vegetation within the 

disturbed project area.  
2. Establish and maintain site access as shown on contract drawings. 
3. Finish grading of site after construction to restore pre-construction site topography and 

elevations.  Turf restoration as needed to restore turf areas. 
4. Restoration or replacement of hardscapes, utilities, and any other damaged items as 

determined necessary and directed by the project professional. 
 

1.3 QUALITY ASSURANCE 
 
A. Contractor to observe and document, by video, photograph or other means, pre-construction 

site conditions including, but not limited to, approximate grades, curbs, signage, pavement, 
striping, utilities, turf, landscape plantings and trees.  This documentation is especially important 
within the limits of construction as identified on plans or in any other areas potentially being used 
during construction.  

 
B. Contractor responsible for ensuring public safety, contractor to utilize temporary fencing and 

barricades as necessary to prevent public interface with restoration operations.  All barricades to 
remain in place until restoration efforts are identified as complete by the project professional and 
should be removed thereafter.   
 

C. Contractor to utilize appropriate soil erosion and sediment control measures as necessary to 
stabilize restoration area.  Contractor to furnish and install additional measures if deemed 
necessary by the Engineer. 

 
1.4 SUBMITTALS 
 
A. Submit for approval: 
 

1. Site photographs or video accurately documenting pre-construction and post-restoration 
conditions. 

 
B. Contractor may submit alternate construction access plan for review by the project professional 

and respective agencies.  If access plan is found to cover all necessary and applicable requirements 
with respect to site access, the alternate plan may be approved. 

 
C. Contractor shall submit drawings and material information for all items to be replaced or restored 

for approval prior to construction. 
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PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 
A. Provide all required personnel, equipment, materials, labor, and erosion control measures, as 

needed, for the restoration of pre-construction conditions. 
 
B.  Provide all required personnel, equipment, materials, labor, and erosion control measures, as 

needed, for the proper replacement of any damaged site items.  These items may include, but are 
not limited to, gravel parking lot, asphalt drive, striping, roadway, concrete curb, concrete sidewalk, 
utilities, and any other damaged items as determined necessary and directed by the project 
professional.  All restoration or replacement of damaged items must be constructed in accordance 
with the most recent NYSDOT standard practices and must match, as closely as possible in 
material and construction, the adjacent elements and pre-construction conditions.  The project 
professional will have final say as to what items shall be removed and replaced as part of these 
restoration efforts.  All standard testing of materials and construction shall comply and be 
followed, at the contractor’s expense, and at the discretion of the project professional. 

 
PART 3 - EXECUTION 
 
3.1 GENERAL 
 
A. All site access efforts shall be done in accordance with contract drawings and specifications.  It is the 

contractor’s responsibility to understand the limits and intent of the site access efforts and include all 
elements as part of this pay item. 
 

B. All restoration efforts shall be done in accordance with contract drawings and specifications.  It is the 
contractor’s responsibility to understand the limits and intent of the project’s restoration efforts and 
include all elements as part of this pay item. 
 

C. Existing vegetation or organic matter that is cleared to allow for proper construction shall be 
removed from the project site and disposed of properly, as part of this item, and at no additional 
cost to the owner.  No vegetation or organic matter shall be buried on site, used in backfill or 
disposed of inappropriately or in an illegal matter. 

 
D. All items determined to be removed and replaced, whether by the contractor themselves or by the 

project professional, shall be identified and be accompanied by construction drawings, details, 
material information to be approved by the project professional prior to construction. 

 
3.2 SITE ACCESS 
 
A. Site access for construction shall be limited to the location shown on contract drawings.  The 

contractor may submit an alternate plan for review by the project professional and respective 
agencies. 

 
B. All temporary removal of utilities shall be coordinated with local utility departments.  Any fixtures, 

signage, etc. shall be preserved and restored in similar, undamaged condition.   
 
3.3 SITE RESTORATION 
 
A. If artifacts are discovered during construction, work is to stop, in the immediate area of the artifact 

discovery as well as any legitimately suspected artifact areas.  The project Engineer and/or the New 
York Department of Environmental Conservation are to be notified immediately. 
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B. Any and all turf establishment as part of restoration efforts shall be done in accordance with 

NYSDOT Standard Specification 610 – GROUND VEGATATION – PREPARATION, 
ESTABLISHMENT AND MANAGEMENT. 

 
PART 4 – METHOD OF MEASUREMENT 
 
4.1 MEASUREMENT 
 
A. The quantity will be measured for payment on a LUMP SUM basis. The Contractor must be 

responsible for the various tasks noted in this section and as shown on the plans. 
 

B. Prior to acceptance and final payment, the Engineer shall observe site conditions with the owner for 
approval.  Engineer shall review the required site photograph submittals documenting pre-existing 
and post-restoration conditions prior to acceptance. 

 
PART 5 – BASIS OF PAYMENT 
 
5.1 PAYMENT 
 
A. The LUMP SUM price for Site Access & Restoration shall constitute full compensation for all 

supervision, labor, materials, and equipment for the satisfactory restoration work including 
removals, grading, and all other incidentals necessary for completion of the work per contract 
documents. 

 
 Payment will be made under: 
 
 
ITEM NO.  ITEM        PAY UNIT 
02 50 00.01   Site Access and Restoration     Lump Sum 
 
 

END OF SECTION 
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GALVANIZED COATINGS SECTION 09 97 13 

 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 
A. Provide all labor, materials, equipment and supervision necessary to complete the work specified in 

this Section. 
 
B. Scope of work includes but is not limited to, cleaning and coating of the following: 
 

1. All steel hardware noted as galvanized in the contract documents 
2. Other fabricated and premade components designated in the contract documents as 

galvanized 
 
C. Related work specified elsewhere: 
 

1. Section 35 50 10, Marine Ladders 
2. Section 35 50 20, Gangway Ramps 
3. Section 35 50 30, Metal Fabrications 

 
1.2 QUALITY ASSURANCE:  The latest editions of the following specifications and standards. 
 
A. American Society for Testing and Materials (ASTM):  specifications and standards herein referred to. 
 
1.3 SUBMITTALS 
 
A. Manufacturer's literature and recommended application instructions. Certification that materials 

meet specification requirements. 
 
1.4 FIELD TESTING 
 
A. Coatings may be inspected by the Professional and/or Owner using holiday detectors, field adhesion 

test, or a combination of both. 
 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 
A. Galvanizing:  Steel items shall be hot-dipped galvanized only where explicitly noted on the 

drawings. Unless marked “galvanized,” “H.D.G,” or similar on the drawings, steel shall be furnished 
bare. Hot dip galvanizing shall be in a dry kettle method, with a zinc-nickel alloy, in accordance 
with ASTM A 123, ASTM A 153 and ASTM A385, as applicable. Galvanizing shall be done with a 
nickel enrichment of the galvanizing tank such as "NiGalv" or approved equal. 
 

B. Field Coating:   Apply organic zinc repair paint complying with ASTM A780.  Galvanizing repair 
paint shall have 95% zinc by weight.  Thickness of galvanizing repair paint shall not less than coating 
thickness required by ASTM 123 or A 153 as applicable.  Touch –up of galvanized surfaces with 
aerosol spray, silver paint, bright paint, brite paint, or aluminum paints is not acceptable. 
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PART 3 - EXECUTION 
 
3.1 SHOP SURFACE PREPARATION 
 
A. General 
 

1. All surfaces shall be thoroughly prepared for coating application in strict accordance with the 
coating manufacturer's recommendation.  Steel shall be chemically suitable for galvanizing as 
per the requirements of the galvanizer. 

 
2. Any areas of the surface, which show traces of oil, grease, or other organic matter, shall be 

removed prior to coating. The contamination shall be removed by using either a solvent or 
spot-blasting. 

 
3. The Professional and/or Owner shall have access to each part of the process and shall have 

the right and opportunity to witness any of the quality control tests and/or perform such 
test himself on a random sampling basis. 

 
3.2 APPLICATION OF COATING 
 
A. The coater shall be responsible for all quality control checking including visual inspection, thickness 

measurements, and holiday testing, and shall keep records on the results of all such inspections in a 
form suitable to the Profession and/or Owner. 

 
B. Appearance of Finished Coating: 
 

1. The finished coating shall be generally smooth and free of sharp protuberances, which could 
be removed by abrasion.  A minor number of sags, dimpling, or curtaining which does not 
exceed 2 to 3 percent of the surface will not be considered cause for rejection unless they 
present sharp edges which might be removed by abrasion. 

 
2. Sharp protuberances shall be cut off using a sharp wood chisel laid flat against the surface. 

The area from which material has been removed shall be re-coated to smooth the surface. 
 
3.3 FIELD SURFACE PREPARATION 
 
A. Field surface preparation and coating shall only take place on items requiring field assembly or touch 

up including: 
 

1. Weldments, scraps, chips and areas where coating has been damaged. 
 
B. Grind, wire brush, or otherwise clean to grey metal. Work to be at least equivalent to Power Tool 

Cleaning as defined by SSPC specification SP-3. All work cleaned must be coated on that day. 
 
C. Traces of oil, grease, or other organic matter on areas of the surface shall be removed prior to 

coating.  The contamination shall be removed by using either a solvent or spot blasting. 
 
D. All surfaces to be coated must be completely dry, free of moisture, soil, dust and grit at the time the 

coating is applied. 
 
E. No sandblasting of newly galvanized metal shall occur.  
 
3.4 FIELD COATING 
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A. General 
 

1. Prior to installation all pile connections and items, which will become inaccessible after 
installation shall be coated. 

 
2. After coated items have been installed, field coat all accessible areas, which have been 

scraped or chipped. 
 

3. Zinc rich paint used for field repairs of galvanized coatings shall meet the following 
requirements: 

 
a. One application of the material shall provide a dry film thickness of 50mm 
b. The dried fill shall have a minimum zinc dust content of 94% by mass 
c. The paint shall be compatible with the galvanizing and shall be inert in concrete 
d. The brand of material used shall be approved by the galvanizer. 

 
3.5 CARE OF EXISTING WORK 
 
A. Existing work shall be protected from spray spattering during application of coatings. 
 
3.6 DEFECTIVE MATERIALS 
 
A. Coating, which in the opinion of the Professional and/or Owner does not meet acceptance, shall be 

redone at no additional cost to the Owner. 
 
PART 4 - METHOD OF MEASUREMENT 
 
4.1 GALVANIZED COATINGS 
 
A. There will be no measurement for payment of this item. 
 
PART 5 - BASIS OF PAYMENT 
 
5.1 GALVANIZED COATINGS 
 
A. The cost of work described in this section is included in the price bid for other items. 
 
 

END OF SECTION 
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EXCAVATION, BACKFILLING, AND COMPACTION SECTION 31 23 00 

 
PART 1 - GENERAL 

1.1. SUMMARY 

 
A. This section includes removals, excavation, backfill, compaction, and grading of the site to the 

elevations shown on the drawings, and as needed to meet the requirements of the construction 
shown in the Contract Documents. 

 
B. Related Work: Documents affecting work of this section includes: 

 
1. Section 02 00 00 – Site Conditions  
2. Section 02 41 00 – Demolition and Removals  
3. Section 31 25 00 – Soil Erosion and Sediment Control 
4. Section 35 20 23 – Dredging and Spoils Disposal 
 

1.2. QUALITY ASSURANCE 
 

A. Use adequate numbers of skilled workmen who are thoroughly trained and experienced in the 
necessary crafts and who are completely familiar with the specified requirements and the methods 
needed for proper performance of the work of this section. 

 
B. Use equipment adequate in size, capacity, and numbers to accomplish the work of this Section in a 

timely manner. 
 
C. In addition to complying with requirements of governmental agencies having jurisdiction, comply 

with referenced portion of New York Department of Transportation (NYSDOT) “Standard 
Specifications for Construction 2024 Edition”  

 
D. Codes and Permits: 

 
1. Contractor must comply with all pertinent standards and regulations, of NYSDOT and the 

Municipality. Comply with all permit requirements at no additional cost to the Owner. 
2. Contractor must secure and pay for all construction permits including soil erosion and 

sedimentation permit. Construction work must comply with these permit stipulations. 
Contractor must prepare and submit all necessary reports and formwork required by 
agency. 

 
1.3. SOIL EROSION 

 
A. The Contractor must take all necessary precautions to prevent soil erosion and sedimentation in 

areas disturbed by the construction and dewatering activities and must prevent soil erosion and 
sedimentation materials from entering any sewers or natural water courses. The Contractor must 
provide temporary filtering means, temporary slope protection, temporary dikes, coffer dams, 
turbidity curtains, pumps, settling basins, and filtration, etc. as necessary.  

B. Comply with soil erosion and sedimentation permit and agency requirements at no additional cost 
to Owner.  
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PART 2 – PRODUCTS 
 

2.1 FILL MATERIALS 
 

A. Fill and Backfill materials: 
 

1. Fill material must be commercial stone or aggregate from a commercial source, subject to 
the approval of the Professional, free from chert and other deleterious matter or extensive 
cracks. 
 

2. All granular fill must be NYSDOT select granular fill compacted in layers as indicated from 
off-site commercial source, unless noted otherwise on the drawings. 

 
3. For approval of fill material, notify the Professional at least five working days in advance of 

intention to import material, designate the proposed borrow area, and furnish sample to 
prove the quality of the material. Professional must approve testing lab results prior to use. 

 
4. Where aggregate base is called for throughout the project for slabs, landscaping pipe and 

structure bedding existing structure fill, and below water surface, provide aggregate 
complying with requirements of NYSDOT #2 crushed bedrock, gravel and slag. 

 
5. Backfill for utilities shall consist of in situ material, subject to approval by the Professional. 

 
6. Proposed toe stone, medium stone fill, grout, and grouted stone fill intended for long period 

erosion mitigation shall be per the sizes, weights, and NYSDOT specifications described in 
the contract drawings 

 
2.2  GRADATION SPECIFICATIONS 
 
A. Aggregate granular material as specified must be clean material with particle size grading within the 

following limits per NYSDOT Standard Specifications, Section 700: 
 
1. NYSDOT select granular fill 
2. NYSDOT #2 crushed aggregate  

 
B. Furnish copies of gradation tests and certification prior to placement.  
 
2.3 GEOTEXTILE FABRIC 
 
A. References to specific proprietary products as used to establish minimum standards of utility and 

quality. Unless otherwise approved by the Professional, provide only the specific products. The 
design is based on the materials specified. 

 
B. Provide Non-woven Geotextile filter fabric cloth constructed of polypropylene fibers with the 

following average physical properties: 
 
Weight    Min. 12.0 oz/yd2   ASTM D-5261 
Grab Strength   300 lbs    ASTM D-4632 
Elongation    50%    ASTM D-4632 
Water Permeability   Min. 75 gpm/ft2   ASTM D-4491 
CBR Puncture   Min. 850 lbs   ASTM D-6241 
UV Resistance   70% 500hrs   ASTM D-4355 
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C. TerraTex N12 
Hanes Geo Components 
815 Buxton Street 
Winston-Salem, NC 27101-1310 

 
Or approved equal 

    
2.4  OTHER MATERIALS 
 
A. Provide other materials, not specifically described but required for a complete and proper 

installation, as selected by the Contractor subject to the approval of the Professional.  
 
PART 3 – EXECUTION 
 
2.1 SURFACE CONDITIONS 

 
A. Examine the areas and conditions under which work in this Section will be performed. Correct 

conditions detrimental to timely and proper completion of the work. Do not proceed until 
unsatisfactory conditions are corrected. 

 
2.2 SURVEY AND LAYOUT DATA 

 
A. The Contractor must establish and maintain all lines and levels required for laying out and 

constructing the work. The Contractor agrees to assume all responsibility due to inaccuracy of any 
work.  

 
2.3 PROCEDURES 

 
A. Utilities: 

 
1. Call “UDIG NY” prior to any excavation. 
2. Unless shown to be removed, protect active utility lines and services shown on the 

drawings or otherwise made known to the Contractor prior to excavating. If damaged, 
repair or replace at no additional cost to the Owner. 

3. If active utility lines are encountered, and are not shown on the drawings or otherwise 
made known to the Contractor, promptly take necessary steps to assure that service is not 
interrupted. 

4. If service is interrupted as a result of work under this Section, immediately restore service 
by repairing the damaged utility at no additional cost to the Owner. 

5. If existing utilities are found to interfere with the permanent facilities being constructed 
under this Section, immediately notify the Professional and secure his instructions. 

6. Do not proceed with permanent relocation of utilities until written instructions are 
received from the Professional and approved by regulating utility.  

 
a. Removals: 

 
1. Remove existing designated items as required and coordinate with the 

Owner at no additional cost to the Owner. Sawcut removal limits prior to 
removal. 
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b. Protection of persons and property: 
 

1. Barricade and temporary fence open holes and depressions occurring as 
part of the work, and post warning lights on property adjacent to or with 
public access. 

2. Operate warning lights during hours from dusk to dawn each day and as 
otherwise required. 

3. Protect structures, utilities, sidewalks, pavements and other facilities from 
damage caused by settlement, lateral movement, washout, and other 
hazards created by operations under this section. 

4. Comply with NYSDOT Agency requirements and standards. 
 

c. Dewatering: 
 

1. Remove all water, including rainwater, encountered during trench and 
substructure work to an approved location by pumps, drains, and other 
approved methods. Comply with soil erosion and sedimentation control 
regulations. 

2. Keep excavations and site construction area free from water. Construction 
must be done in the dry. 

 
d. Use means necessary to prevent dust becoming a nuisance to the public, to 

neighbors, and to other work being performed on or near the site at no additional 
cost to the Owner. 

 
e. Maintain access on streets and to adjacent areas and businesses at all times.  

 
2.4 EXCAVATING 

 
A. Perform excavating of every type of material encountered within the limits of work to the lines, 

grades, and elevations indicated and specified herein. 
 
B. Excavate, remove, adjust or add stone to the minimum width necessary for proper installation of 

the sheeting and ramps. 
 
C. Satisfactory excavated clean granular materials: 

 
1. Transport to, and place in, nonstructural/parking/sidewalk fill or embankment areas within 

the limits of the work. Dispose of excess off site. 
 

D. Unsatisfactory excavated materials: 
 

1. Excavate to a distance below grade as directed by the Professional and replace with 
satisfactory materials. 

2. Include excavation of unsatisfactory materials, and replacement by satisfactory materials, as 
part of the work in this Section. 

 
E. Surplus materials: All surplus material from excavation on this project becomes the property of the 

Contractor and must be transported and deposited at legal disposal site. Disposal must be carried on 
in an orderly manner. All hauling must be done in such a manner as to avoid spillage on streets or road 
right-of-ways. The Contractor must be responsible for cleaning up all spillage at the direction of the 
Professional.  
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F. Excavation of materials: 
 

1. Where rock, boulders, concrete, piling, sheeting, wood, rubble, or similar material is 
encountered in the way or requires removal or adjusting, and where such material cannot 
be removed or excavated by conventional earth moving or ripping equipment, take 
required steps to proceed with the general grading operations of the work, and remove or 
excavate such material by means which will neither cause additional cost to the Owner nor 
endanger structures whether on or off the site. Notify the Professional and Owner of these 
conditions.  

2. Before placement of fill materials inspect the bottom of existing sub-grade for suitability 
before placement of fill material. 

 
G. Depressions: 

 
1. Dig bell holes and depressions for joints after the trench has been graded. Provide uniform 

bearing for the pipe on prepared bottom of the trench.  
2. Do not excavate below the depth indicated or specified. 

 
H. Excavate and backfill in a manner and sequence that will provide form bearing at all times. 

 
I. Where utility runs traverse public property or are subject to government or utility company 

jurisdiction, provide depth, bedding, cover, and other requirements as set forth by legally constituted 
authority having jurisdiction, but in no case less that the depth shown in the Contract Documents. 

 
J. Borrow: 

 
1. Site borrow from excavation material must only be used in proposed lawn areas if 

satisfactory and meets the gradation requirements of NYSDOT. Dispose of all excess and 
unsatisfactory materials. 

2. All NYSDOT fill for utilities, parking, building and site concrete surface construction must 
come from a commercial source off site.  

 
K. Ditches and Gutters: 

 
1. Cut accurately to the cross sections, grades, and elevations shown. 
2. Maintain excavations free from detrimental quantities of leaves, stocks, trash, and other 

debris until completion of the work. 
3. Dispose of excavated materials as shown on the drawings. 

 
L. Unauthorized excavation:  

 
1. Unauthorized Excavation consists of removal of materials beyond indicated subgrade 

elevations or dimensions without specific instruction from the Professional. 
2. The Under-footings, foundations, or Structures: 

a. Fill unauthorized excavations by extending the indicated bottom elevation of the 
footing or base to the excavation bottom, without altering the required top 
elevation. 

b. When acceptable to the Professional, concrete fill or NYSDOT #2 crushed 
aggregate may be used to bring the bottom elevation to proper position. 

3. Elsewhere, backfill and compact unauthorized excavations as specified for authorized 
excavations, unless otherwise directed by the Professional.  
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M. Stability of base excavation and slopes: 
 

1. Slope sides to 1:1 or flatter, unless otherwise directed by the Professional. 
2. Shore and brace where sloping is not possible because of space restrictions or stability of 

the materials. Use trench boxes as necessary and required. 
3. Maintain sides and slopes in a safe condition until completion of excavations.  

 
N. Shoring and bracing: 

 
1. Provide materials for shoring, bracing, trench boxes, fencing etc. as may be necessary for 

safety of personnel, protection of work, and compliance with requirements of 
governmental agencies having jurisdiction. 

2. Maintain shoring and bracing regardless of the time period excavations will be open. 
 

O. Excavating for structures: 
 

1. Conform to elevations and dimensions shown within a tolerance of 0.10 ft. and extending a 
sufficient distance from footings and foundations to permit placing and removing concrete 
form work, installation of services, other construction required, and for inspection. 

2. In excavating for footings and foundations, take care not to disturb bottom of excavation: 
a. Excavate by hand tools to final grade just before concrete is placed 
b. Trim bottoms to required lines and grades to leave solid base to receive concrete 

3. Excavate for footings and foundations only after general site excavating, filling, and grading 
are complete. 

 
P. Cold weather protection: 

 
1. Protect excavation bottoms against freezing when atmospheric temperature is less than 35 

degrees Fahrenheit . Provide temporary heating as required. No frost, frozen materials or 
ice allowed in fill/excavation materials. 

 
2.5 FILLING AND BACKFILLING 

 
A. General: 

 
1. For each classification listed below, place specified soil material in layers to required sub-

grade elevations unless shown otherwise on the drawings. Compact in layers  
2. In excavations and trench: 

a. Backfill NYSDOT granular Class II material. 
3. Under sidewalks/promenades: 

a. Use NYSDOT granular Class II fill with a total minimum 6” depth. 
4. Under building footings: 

a. As indicted or for over excavated areas use NYSDOT 2 fill  
5. Under building slabs: 

a. Use granular fill complying with NYSDOT granular Class II and with a total depth 
to bottom of footings. Place and compact in minimum 8” lifts. 

6. Trenches, pipe, and conduit, bedding and backfill: 
a. In situ material may be used subject to approval by Professional.  If native material 

is not deemed adequate, use 6” minimum NYSDOT approved pipe bedding under 
pipes and around pipe as detailed. Remainder of pipe and conduit trench backfill, 
above 2 bedding, must be hauled in, NYSDOT select fill material as indicated. 
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B. Backfill excavations as promptly as progress of the work permits, but not until completion of the 
following: 

 
1. Acceptance of construction below finish grade including, where applicable, damp-proofing 

and waterproofing.  
2. Inspecting, testing, approving, and recording locations of underground utilities and existing 

salvaged material. 
3. Removing concrete framework. 
4. Removing shoring and bracing, and backfill any voids with satisfactory materials. 
5. Removing trash and debris. 
6. Placement of horizontal bracing on vertically supported walls. 
7. Take special care in backfilling and bedding operations to not damage pipe and pipe 

coatings. 
 

C. Surface preparation: 
 

1. Remove vegetation, debris, unsatisfactory soil materials, obstructions, and deleterious 
matter from ground surface prior to placement of fills. 

2. Plow, strip, or break up sloped surfaces steeper than one vertical to one horizontal so that 
fill and concrete material will bond with existing surface. 

3. When existing ground surface has a density less than that specified under “compacting” for 
the particular area, break up the ground surface, pulverize, moisture-condition to the 
optimum moisture content, and compact to required depth and percentage of maximum 
density. 

 
D. Where trenching occurs in existing lawns, remove turf in sections and keep damp. Replace turf upon 

completion of the backfilling. 
 

E. Cover: 
 

1. Provide minimum trench depth indicated below to maintain a minimum cover over the top 
of the installed item below the finish grade or sub-grade. Also comply with codes. 
a. Areas subject to vehicular traffic:  

(1) Sanitary sewers:    48” 
(2) Storm drains    36” 

b. Areas not subject to vehicular traffic: 
(1) Sanitary sewers:    30” 
(2) Storm drains:    18” 

c. All areas: 
(1) Water lines:     60” 
(2) Natural gas lines:    24” 
(3) Electric conduit:    24” 
(4) Electrical ducts:    36” 

d. Concrete encased: 
(1) Pipe sleeves for water and gas lines:  60” 
(2) Sanitary sewers and storm drains:  48” 
(3) Electrical ducts:     24” 

 
F. Placing and compacting: 

 
1. Place backfill and fill materials in layers not more than 8” in loose depth. 
2. Before compacting, moisten or aerate each layer as necessary to provide the optimum 

moisture content. 
3. Compact each layer to required percentage of maximum density for area. 
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4. Do not place backfill or fill material on surfaces that are muddy, frozen or containing frost 
or ice. 

5. Place backfill and fill materials evenly adjacent to structures, to required elevations. 
6. Take care to prevent wedging action of backfill against structures by carrying that material 

uniformly around the structure to approximately the same elevation in each lift. 
7. Where the construction includes basement or other underground walls having structural 

floors over them, do not backfill such walls until the structural floors are in place and have 
attained sufficient strength to support the walls. 

 
2.6 GRADING 

 
A. General: 

 
1. Uniformly grade the areas within limits of grading under this Section, including adjacent 

transition areas. 
2. Smooth the finished surfaces within specified tolerance. 
3. Compact with uniform levels or slopes between points where elevations are shown on the 

Drawings, or between such points and existing grades. 
4. Where a change of slope is indicated on the drawings, construct a rolled transition section 

having a minimum radius of approximately 8’-0”, unless adjacent construction will not 
permit such a transition, or if such a transition defeats positive control of drainage. 

5. Comply with ADA and ADAAG slope and dimensions requirements in accessible areas 
such as accessible parking areas, accessible routes, accesses, etc. 

 
B. Grading outside structure lines: 

 
1. Grade areas adjacent to structures to achieve drainage away from the structures, and to 

prevent ponding. 
2. Finish the surfaces to be free from irregular surface changes, and: 

a. Shape the surface of areas scheduled to be under walks and graveled areas to line, 
grade, and cross-section, with finished surface not more than 0.10 ft above or 
below the required sub-grade elevation. 

b. Shape the surface of areas scheduled to be under pavement and slabs to line, 
grade, and cross-section, with finished surface not more than 0.05 ft above or 
below the required sub-grade elevation. 

 
2.7 COMPACTING 

 
A. Control soil compaction during construction to provide the minimum percentage of density 

specified for each area as determined according to ASTM D-2049. 
 
B. Provide not less than the following maximum density of soil materials compacted at optimum 

moisture content for the actual density of each layer of soil material in place, and as approved by 
the Professional. 

 
1. Structures: 

a. Compact existing sub-grades, the top 8” of sub-grade and each 8” layer of fill 
material or backfill material at least at 95% of maximum density. 

2. Lawn and landscaped areas: 
a. Compact the top 8” of existing sub-grade and each 12” layer of fill material or 

backfill material at 90% of maximum density. 
b. Compact the upper 12” of filled areas, or natural soils exposed (existing sub-grade) 

by excavating, at 90% of maximum density. 
3. Walks: 
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a. Compact the top 8” of existing sub-grade and each 8” layer of fill material or backfill 
material at 95% of maximum density.  

C. Moisture Control: 
 

1. Where sub-grade or layer of soil material must be moisture-conditioned before 
compacting, uniformly apply water to surface of sub-grade or layer of soil material to 
prevent free water appearing on surface during or subsequent to compacting operations. 

2. Remove and replace, or scarify and air dry, soil material that is too wet to permit 
compacting to the specified density. 

3. Soil material that has been removed because it is too wet to permit compacting may be 
stockpiled or spread and allowed to dry. Assist drying by disking, harrowing, or pulverizing 
until moisture content is reduced to a satisfactory value as determined by moisture-ready 
relation tests approved by the Professional. 

 
2.8 DUST CONTROL 

 
A. Contactor must control dust from his operations or allowed use by others at no additional cost to 

the Owner. 
 

2.9 STREET CLEANUP 
 

A. Contractor must keep streets clean of spillage for trucking. Limit spillage potential before trucks 
leave the site or before leaving the loading area to come to the site. 

 
2.10 FIELD QUALITY CONTROL 

 
A. Secure the Professional’s inspection and approval of sub-grades and fill layers before subsequent 

construction is permitted thereon. 
 
B. The Contractor will have taken at least the following compaction tests to verify compaction: 
 

1. In trenches one every 100 LF of trench per fill layer.  
 

2.11 MAINTENANCE 
 

A. Protection of newly graded areas: 
 

1. Protect newly graded areas from traffic and erosion and keep free from trash and weeds.  
2. Repair and re-established grades in settled, eroded, and rutted areas to the specified 

tolerances. 
 

B. Where completed and compacted areas are disturbed by subsequent construction operations or 
adverse weather, scarify the surface, reshape, and compact to the required density prior to further 
construction. 

 
2.12 CERTIFICATION 

 
A. Upon completion of this portion of the work, and as a condition of its acceptance, deliver to the 

Professional a written report from the testing lab thru the Contractor certifying that the 
compaction requirements have been obtained. State in the report the area or fill or embankment, 
the compaction density obtained, and the type or classification of fill material placed. 
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PART 4 – METHOD OF MEASUREMENT 
 
4.1 MEASUREMENT 
 
A. This work will not be measured separately for payment. 
 
PART 5 – BASIS OF PAYMENT 
 
5.1 PAYMENT 
 
A. The cost of work described in this section is included in the bid prices of other items. 
 
 

 
END OF SECTION 
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SOIL EROSION AND SEDIMENTATION CONTROL SECTION 31 25 00 

PART 1 - GENERAL 

1.01 SUMMARY 

A. All work under this Contract must meet the storm water management requirements of the 
Project and comply with the applicable Soil Erosion and Sedimentation Control (SESC) rules 
and regulations set forth by NYSDOT, NYSDEC, and other applicable agencies and specific 
provisions and regulations for the same within the Contract Documents. 

B. Notwithstanding herein, the contractor shall adhere to all SESC regulations as required in the 
SESC permit. 

C. Related Work: Documents affecting work of this section included, but are not necessarily 
limited to: General conditions, and Supplementary Conditions. 

1.02 QUALITY ASSURANCE 

A. Use adequate numbers of skilled workmen who are thoroughly trained and experienced in the 
necessary crafts and who are completely familiar with the specified requirements and the 
methods needed for proper performance of the work of this section. 

B. Use equipment adequate in size, capacity, and number to accomplish the work of this section 
in a timely manner. 

C. Codes and permits: As applicable for this project, contractor must secure and pay for all 
construction permits including Soil Erosion and Sedimentation Control Permit (Jefferson 
County).  Construction work must comply with these permit stipulations.  Contractor must 
prepare and submit all necessary reports and formwork required by agencies. 

PART 2 - PRODUCTS 

2.01 MATERIALS 

A. Use SESC control devices as specified in NYSDOT Standard Specifications Manual. 

2.02 WORK INCLUDED 

A. Identify required lines, levels, contours, and datum, as well as field locates known utilities 
locations.  

B. Notify Engineer of conflicts and attain removal or relocation instructions prior to continuing 
installation activities. 

C. Maintain and protect existing utilities to remain as well as protect adjacent structures and 
property, which may be damaged by executions of work and protect trees, shrubs, 
landscaping and lawn areas designated to remain. 
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D. Construct soil erosion prevention and sedimentation control measures in accordance with the 
plans. Planned control measures shall be scheduled with construction operations to limit the 
area of any disturbed land to the shortest possible period of exposure. All earth changes shall 
be conducted so as to effectively reduce accelerated soil erosion and resulting sedimentation 
as well as remove all sediment from runoff water before it leaves the site.  

E. Inspect, maintain and repair temporary control measures until permanent control measures 
are implemented and maintain permanent control measures until final acceptance by Owner 
as well as install silt fences around all catch basin inlets, to be removed after final inspection of 
the project.  The contractor shall maintain all SESC measures for the duration of the project. 

F. Work shall be executed by methods to minimize raising dust from construction        
operations.  

G. Trash, debris, or sediment shall not be deposited in tile or open drains.  

H. Trenches shall be immediately repaired which are located within the traveled surface or 
roadways. 

I. Construction areas shall be landscaped as soon as possible after work is complete. 

J. Implement measures to minimize dust as well as develop a dust plan that will be reviewed and 
approved by the Engineer/Owner. 

K. Adequate chloride application will be required monthly at a minimum on all travel routes. Wet 
application shall be required several times daily or as directed by the Engineer. All surfaces 
must be swept or vacuumed at end of each work day at a minimum and may be required 
more often at the direction of the Engineer.  

The SESC plan shall include but not limited to the implementation of a combination of any or all of 
the following techniques as determined by the Engineer, wet suppression, vehicle speed reduction, 
surface cleaning, traffic control, windbreaks, good operating practices, and chloride application. 

PART 3 - EXECUTION 

3.01 SOIL EROSION AND SEDIMENTATION 

A. The Contractor and its subcontractors/suppliers must comply with all applicable Federal, 
State and local environmental laws, standards, orders or requirements including but not 
limited to the National Environmental Policy Act of 1969, as amended; New York State 
Environmental Conservation Law, Article 15, Title 5, as amended; Clean Air Act, as amended; 
Clean Water Act as amended; Safe Drinking Water Act, as amended; Pollution Prevention 
Act, as amended; Resources Conservation and Recovery Act, as amended; National Historic 
Preservation Act, as amended; Energy Policy and Conservation Act and Energy Standards for 
Buildings Except Low-Rise Residential Buildings, ANIS/ASHRAE/IESNA Standard 90.1-1999. 

1. Prior to the start of earthwork, the Contractor must submit a Soil Erosion and 
Sedimentation Control (SESC) Implementation Plan to the Engineer including the SESC 
permit if required.  If not required, Contractor must provide evidence from governing 
body that permit is not required for proposed work. 
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2. The Contractor must implement Soil Erosion and Sedimentation Control measures as 
required by the project’s SESC plan and permit. 

3. The Contractor must install temporary Soil Erosion and Sedimentation Control measures 
prior to or upon commencement to earthwork activities. 

4. No separate measurement or payment will be made for work covered by this Section.  All 
payment, therefore, must be included in the various contract items. 

5. Construction operations must be conducted in such manner as to provide permanent and 
temporary Soil Erosion and Sedimentation Controls and to prevent damaging 
sedimentation of watercourses, streams or lakes.  Further, the Contractor must conduct 
his work in a manner such that all soil, fuels, oils, bituminous materials, chemicals, sanitary 
sewage, and other harmful materials resulting from the construction of the project are 
confined within the project limits, properly disposed of, and prevented from entering 
watercourses, rivers, lakes, or entering onto or causing damage to adjoining or other 
properties.  A schedule of Soil Erosion and Sedimentation Control activities must be 
submitted prior to any earth-change activity. 

6. Should any requirements for projecting against Soil Erosion and Sedimentation Control be 
neglected or not adequately followed, the Owner may, upon three days written notice, 
require the Contractor to immediately cease construction operations and to apply his/her 
entire efforts to meet the mitted requirements before proceeding further with the project.  
Should the Contractor, upon such written notice, neglect, refuse, or fail to adequately 
correct matters causing or contributing to uncontrolled Soil Erosion or Sedimentation 
Control, the Owner may and without prejudice to any other recourse, on written notice, 
immediately execute the required work in the most expedient manner or it may elect and 
deduct all related costs from the Contract amount.  No extension of the completion date 
will be allowed relating to such defaulted work. 

B. The Contractor must maintain and inspect SESC measures throughout the course of the 
project.  Recommend inspecting and maintaining Soil Erosion and Sedimentation Controls on a 
daily basis.  At a minimum, the Contractor must inspect and maintain SESC measures once a 
week and after rain events.  During any filling and grading operations where soil erosion and 
sedimentation is likely to be a problem, the Contractor’s operation must be scheduled and 
performed such that required permanent soil stabilization can follow immediately thereafter if 
the project conditions permit; otherwise, temporary approved Soil Erosion and Sedimentation 
Control measures will be required between successive construction stages.  Soil erosive or 
sediment producing area must have temporary Soil Erosion and Sedimentation Control 
measures installed before construction activities begin. 

C. Dust Control: The Contractor must control dust, both off and on site, from his/her operation 
in a manner approved by the Professional.  For dredge/excavation material hauling on streets, 
keep streets clean as needed by sweeping, etc.  The Contractor will perform sweeping as 
needed to remove any sediment tracked off site.  Frequency of sweeping will be based on site 
conditions. 

D. Spoil:  Spoil areas must be as shown on the drawings. 

E. Stockpiling: Topsoil, fill or other Soil Erosion and Sedimentation Control materials must be 
temporarily stockpiled and confined to areas shown on the drawings.  Such temporary 
measures with stone outlet filters, silt screens, or other measures outlined under Temporary 
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Protection of Exposed Soil.  Soil stockpiles and other disturbed areas that will remain idle 
during construction must be temporarily stabilized using Best Management Practices. 

F. Permanent Controls: Permanent Soil Erosion and Sedimentation Control measures for all 
slopes, channels, ditches or any disturbed land area must be completed within 5 calendar days 
after final grading or the final earth change has been completed.  When it is not possible to 
permanently stabilize a disturbed area after an earth change has been completed or where 
significant earth change activity ceases, temporary Soil Erosion and Sedimentation Control 
measures must be implemented within 5 calendar days. 

G. Temporary Controls: In addition to temporary measures required by the Contract 
Documents, the Contractor must be responsible for providing any additional measures 
required to properly control soil erosion and sedimentation as may become necessary or may 
arise from conditions that may develop during construction.  Except for emergencies, 
proposed additional temporary controls must be approved by the Owner: 

1. The Contractor must maintain temporary control measures until permanent soil erosion 
control measures are in place and the area is stabilized.  The contractor must remove 
temporary erosion control measures after permanent soil erosion measures are in place 
and the area is stabilized.  Care must be taken during removal to prevent soil erosion and 
sedimentation. 

2. Where seasonal limitations or construction delays prevent scheduled installation of 
permanent Soil Erosion and Sedimentation Control measures, approved temporary 
measures must be installed and maintained until replaced by permanent measures. 

3. All temporary Soil Erosion and Sedimentation Control measures must be removed at the 
completion of construction unless ordered by the Professional to remain in place.  Care 
must be taken during removal to minimize the entering of any sedimentation into any 
drainage course. 

H. Temporary Protection of Exposed Soil: Soil erosive or sediment producing areas exposed for 
up to 12 months may be protected by seeding or by seeding in conjunction with other 
measures. 

I. Seeding: Kinds and rates of seed are given in technical specifications for various planting dates.  
Dates to plant are also indicated. 

J. Mulching: Immediately after seeding, mulch all slopes steeper than 4:1, unstable soils, or heavy 
clay soils, with straw spread uniformly at the rate 2 tons per acre or other approved materials.  
Other suitable materials may be used at recommended rates. 

1. Soil erosive or sediment producing areas exposed for six months or less, or for periods 
after planting dates, may be protected by mulch or other non-vegetative means. 

2. For slopes on which power equipment can be operated, satisfactory mulching must be 
provided by one or more of the following: 

a. Straw at 2 tons per acre anchored with either disk pack, anchoring mulch, or netting 
tie-down. 

b. Mulch anchoring mixture of newsprint of wood fiber with water as needed. 
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3. For slopes where power equipment cannot operate satisfactorily, mulching materials must 
be provided by one or more of the following and must be approved by the New York 
State Department of Environmental Conservation (NYSDEC),  New York State Stands 
and Specifications for Erosion and Sediment Control as amended: 

a. Straw at 2 tons per acre anchored with mulch anchor or netting tie-down as 
approved. 

b. Approved mulch anchoring mixture with water as needed. 

c. Commercially available erosion control nettings of jute or paper or other SESC 
approved Materials. 

d. Alternative mulch systems may be installed as approved by the Professional.  As 
approved by the NYSDEC SESC Guidebook. 

K. Conversion from Temporary Protection to Permanent Vegetation: Following straw mulch, 
grass seeding can be made in early spring by broadcasting seed directly into mulch.  Fertilizer 
and lime, if needed, should be incorporated into the soil before mulching: 

1. Mulch anchoring mixture along can be readily incorporated into the soil with ordinary fill 
with seeding or sodding. 

2. Use only materials and methods approved by the New York State, Department of 
Environmental Conservation SESC Guidebook with other approved manufactured 
materials, nettings, etc. follow manufacturer’s instructions for preparation for seeding 
establishment. 

L. Curb and Gutter Inlets: (comply with SESC) 

1. Protection must be provided for those inlets identified on the drawings.  Additional 
protection must be provided if necessary during construction.  Use approved SESC details 
and methods. 

2. Low area of parking lot/street catch basins or inlets must be protected before graveling 
and paving by sediment pits, manufactured catch basin fiber bags approved berms in 
conjunction with stone filters or by other means approved by the SESC Personnel and the 
Professional. 

3. Approval of responsible officials must be obtained prior to locating any temporary 
structures in any public right-of-way. 

PART 4 - METHOD OF MEASUREMENT 

4.01 GENERAL 

A. All Soil Erosion and Sediment Control items will be provided as specified and required.  This 
item shall include all material, labor, personnel, incidentals and costs associated with the work 
described herein. 
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PART 5 - BASIS OF PAYMENT 

5.01 PAYMENT 

A. The LUMP SUM price for Soil Erosion and Sediment Control shall constitute full compensation 
for all supervision, labor, materials and equipment for the satisfactory SESC measures 
described herein and all other incidentals necessary for completion of the work per contract 
documents. 

Payment will be made under: 

ITEM NO.  ITEM        PAY UNIT 

312500.01   Soil Erosion and Sediment Control    Lump Sum 

 

 
END OF SECTION 
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DREDGING AND SPOILS DISPOSAL SECTION 35 20 23 

 
PART 1 - GENERAL 
 
1.1 REFERENCES AND STANDARDS 
 
A. The General Provisions of New York State, Department of Transportation, Standard 

Specifications, as revised. 
 
1.2 DESCRIPTION 
 
A. Provide all labor, equipment, and supervision necessary to complete the work specified in this 

section. 
 
B. Scope of work includes: 
 

1. Installation, maintenance, and removal of turbidity curtains, as required to complete work 
and as required in permit conditions and described in plan documents.  Turbidity curtain 
will remain property of Contractor. 

 
  2. Dredging within the marina basin of Cape Vincent Waterfront Improvements-Bid Set B in 

the areas and to the depths described on the Contract Drawings. 
 
  3 Transport of dredge material via truck for disposal to designated upland disposal location.  
 

4. Dewatering of dredge material as required at the described upland offsite location. 
   
  5.  Installation, maintenance, and removal of silt fence and/or other SESC measures, as 

required to complete work and described in the plan documents.  Silt fence will remain 
property of the Contractor. 

 
 
1.3 QUALITY ASSURANCE 
 

A. All dredging, hauling, placement, and grading of material shall be performed as specified herein and 
as required by the general and special provisions of the permits issued by NYSDEC and the 
U.S. Army Corps of Engineers. 

B. All dredging to be completed outside of the In-water work restriction window. 
 
1.4 SUBMITTALS 
 
A. Submit for review and approval prior to dredging: 
 

1. Proposed dredging plan, schedule, and sequence. 
 

2. Turbidity curtain including installation method. 
 

3. Proposed method of containing, retrieving, and disposing of any surface scum. 
 

4. Dewatering plan including any required equipment and SESC measures. 
 
 

PART 2 - PRODUCTS 
 
2.1 MATERIALS 
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A. Turbidity curtain: 
 

1.  Fabric shall be a minimum at 22 oz. - 500 lb./inch tensile strength vinyl coated fabric. 
 

2. Floatation material shall be marine quality expanded polystyrene which provides 50 lb./ft. of 
buoyancy. 

 
3. Ballast shall be provided by an enclosed galvanized chain weighing approximately 1.5 lb./ft. 

and having a break strength of 10,600 lbs. 
 
4. Underwater tension cables shall be vinyl sheathed galvanized steel cables with break 

strengths of 18,400 lbs. 
 
5. Depth of curtain shall be based on anticipated water elevation and actual bottom elevations 

at the barrier location. 
 
PART 3 - EXECUTION 
 
3.1 GENERAL 
 
A. In the dredging, transportation, and disposal of dredged material (including necessary dewatering), 

the Contractor shall be required to observe all laws of the United States, all requirement of the U.S. 
Army Corps of Engineers, NYSDEC, SESC, SPDES and all local or state authorities in relation 
thereto. Special attention must be given to salmonid water restrictions, if applicable. The Contractor 
shall be responsible for requesting a waiver for these restrictions, if desired. 

 
B. Complete all dredging activities within the date windows defined in the attached permits and per 

applicable State and Federal regulations. 
 
B. The areas shown on the plans shall be dredged so that they shall have specified depths over their 

whole extent except for the required side slopes.  The banks at the sides shall be sloped at an angle 
of approximately 1 vertical to 3 horizontal, unless otherwise shown on the plan. 

 
E. Prior to beginning dredging an approved siltation curtain with debris boom shall be installed around 

the dredge equipment and the dredging area to contain all surficial scum and foaming.  
 
F. After dredging the material shall be hauled to and placed at designated upland site. Contractor is 

responsible to furnish all equipment, manpower and soil erosion and sediment control measures 
required. Contractor responsible for keeping all loading areas, parking lots, and haul roads clean and 
free from dredge spoils.  Prior to beginning of spoils placement for dewatering, an approved silt fence 
will be placed around the dredge spoils/dewatering area.  

 
H. The turbidity curtain and anchors shall remain the property of the Contractor. 
 
I. Dredge material taken beyond the limits of the required dredge depths, or beyond the project limits, 

as defined in the drawings will be considered as beyond the allowable scope of this contract and no 
additional compensation will be given.  The Contractor shall not dredge to a depth greater than, or 
beyond the limits of, that which is permitted. 
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PART 4 – METHOD OF MEASUREMENT 
 
4.1 DREDGING AND SPOILS PLACEMENT 
 
A. Payment will be made on a LUMP SUM basis. The Contractor is responsible for dredging and 

disposing of all materials encountered within the required dredge limits as indicated in the drawings. 

B. Prior to acceptance and final payment, the Owner shall survey the post-dredge depths within the 
dredge areas to confirm that minimum project depths have been achieved.  The Contractor is 
responsible for requesting the after-dredge survey and must provide no less than five (5) working 
days’ notice to the Owner prior to the requested survey date.  If minimum dredging limits shown on 
the drawings have not been reached throughout the project limits as indicated, it will be necessary 
for the Contractor to remove any remaining material prior to final payment (at no additional cost to 
the Owner) and re-survey by the Professional for confirmation.  If a re-survey is deemed necessary, 
the Contractor shall be solely responsible for the cost of the re-survey and associated costs. 

C. The Contractor shall furnish their field depth measurements, indicating post-dredge depths within 
the required dredge areas, prior to request for post-dredge survey and final acceptance. 

D. The estimated in-place quantity of material to be dredged, as shown, has been determined by survey 
information collected on dates shown on the drawings.  The Owners designated Professional’s 
estimate of dredge volumes is intended to assist the Contractor to establish the general scope of the 
project as information only.  The Contractor must be responsible for his own methods of calculation 
and in-place take-offs for bidding.  Claims for additional compensation for extra dredging work due 
to field conditions will not be recognized unless accompanied by additional data made available prior 
to the time the actual dredging operations begin, clearly indicating a discrepancy with the 
represented conditions that would result in dredging more material than is indicated on the drawings. 

E. The Contractor may re-check the designed project area to be dredged prior to beginning the actual 
dredging operations to confirm the depths represented herein.  If such rechecking is completed by 
the Contractor prior to beginning the actual dredging operations, the Contractor must provide all 
necessary equipment and must notify the Professional.  The Owner reserves the right to be present 
during the Contractor’s fieldwork 

 
PART 5 – BASIS OF PAYMENT 
 
5.1 DREDGING AND SPOILS PLACEMENT 
 
A. The LUMP SUM price for DREDGING AND SPOILS DISPOSAL shall constitute full compensation 

for all supervision, labor, materials, and equipment (including turbidity curtain) for the satisfactory 
removal, dewatering, transportation, and disposal of dredge material at the disposal site. 

 
5.2 PAYMENT ITEMS 
 
Payment will be made under: 
 
ITEM NO. ITEM         PAY UNIT 
35 20 23.01  Dredging and Spoils Disposal      Lump Sum 
 
  
 

END OF SECTION 
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MARINE LADDERS SECTION 35 50 10 
 
 

PART 1- GENERAL 
 
1.1 Description 
 
A. Ladders (mounted to proposed floating docks) shall be constructed of Marine Grade Aluminum as 

shown on drawings.  Clear spacing between rails shall be 16” to 24”, with the center spacing of the 
rungs between 10” and 12”.   
 

B. The top of the handrails will project 36 inches above the dock deck surface with the rungs omitted 

between the rails above the deck 
 
C. Ladders shall be installed as shown on the plans. 

 
D. Ladders shall be easily removable from water, or stowed in the upright position, for winterization to 

prevent ice damage. 

E. Ladders at the end of docks shall have vertical timber fendering on each side to prevent vessels from 

colliding with ladders. 

F. Ladders, except those at the end of docks, will be so designated as not to project more than 4 inches 

from the edge of the dock(s) so as not to interfere with the movement of boats 
 
PART 2 - PRODUCTS 
 
2.1 Manufacturers 
 
A. Type A ladders shall be manufactured by:  

 
a. International Dock Products, Inc., 3101 S.W. 25th Street, Bay 106 Pembroke Park, Florida 

33009, Phone: (954) 964-5315, Fax: (954) 964-2715, Toll Free: (800) 909-DOCK (3625). 
 

b. Or approved equal 
 
2.2 Equipment 
 
A. Ladder shall be aluminum six (6) step swing type permanently attached to the floating docks The 

lowest ladder step shall extend to a minimum of 24” below the water line. 
 
PART 3 - EXECUTION 
 
3.1 Installation 
 
A. Installation to be done with manufacturer’s recommendations depending on material and to be in 

accordance with all applicable codes.  
 
B. Contractor to verify Ladder location and orientation prior to installation. 
 

 



CAPE VINCENT WATERFRONT IMPROVEMENTS – BID SET A          CAPE VINCENT, NEW YORK 
 
 

LADDERS 

35 50 10 - 2 
 

 

PART 4 - METHOD OF MEASUREMENT 
 

4.1 LADDERS 

 

A. There will be no measurement for payment of this item. 
 

PART 5 - BASIS OF PAYMENT 
 

5.1 LADDERS 
 

A. The cost of the work described in this section is included in the price bid for other items. 
 
 

END OF SECTION 
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PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This work shall consist of designing, furnishing, and installing a complete ADA Gangway system 
according to these specifications and according to drawings. 

B. This work shall include designing, manufacturing, furnishing, and installing the gangway, gangway 
bracket, mount reinforcements, gangway attachments, transition plates, and all appurtenances 
necessary to comply with these specifications and the requirements of Section 35 50 00, Marine – 
Floating Dockage System. 

C. ADA accessible gangways shall be provided to all piers. ADA compliant gangways shall be sized as 
indicated in the plans to provide slopes compliant with the 2010 ADA Standards for Accessible 
Design at the design water elevation shown in the plans. 

D. The following specifications shall be regarded as minimum standards for design and construction. 

1.2 QUALITY ASSURANCE 

A. Design of the aluminum members shall conform to the current edition of The Aluminum Association 
Specification and Guidelines for Aluminum Structures. 

B. Gangway railings shall be constructed as a free span truss design. 

C. Aluminum welding shall be in accordance with the ANSI/AWS D1.2-97 gas metal arc welding 
process and shall be performed by experienced operators. 

D. All exposed surfaces and their welded joints shall be smooth and free of sharp or jagged edges. 

E. The ADA Gangway is allowed to be spliced (2 sections) for transportation and installation – bolt 
together per manufacturer’s recommendations. 

1.3 QUALIFICATIONS AND EXPERIENCE 

A. ADA Gangway Systems shall be manufactured by a firm with a minimum of five (5) years experience 
in design, constructing, and installation of systems conforming to these specifications. 

1.4 SUBMITTALS 

A. General – The bidder shall provide the submittals electronically for evaluation by the Professional. 

B. Shop Drawings and Submittals 

1. Prior to manufacture or delivery to the project site, the manufacturer shall submit a complete 
set of manufacturer’s shop drawings including a complete and dimensioned layout drawing, 
fabrication drawing showing cross sections, attachments, connections, anchorage location 
and details, structural calculations, and other necessary information for adequate product 
analysis of the dock system and its components. 



CAPE VINCENT WATERFRONT IMPROVEMENTS – BID SET B          CAPE VINCENT, NEW YORK 

 

 

 

GANGWAY RAMPS 
35 50 20-2 

2. Shop drawings shall contain specific details related to the location and arrangement of the 
dock utilities within the gangway utility raceway, and include a detailed list of materials 
scheduled for use. 

3. Shop drawings shall include detailed connection drawings, utilities and mounting schematics, 
shown in plan and cross section view for all gangway sizes. 

C. Certifications 

1. To verify conformance of the manufacturer’s gangway system with the drawings and the 
material requirements of these specifications, the Contractor shall supply to the Professional 
the following certifications prior to the manufacturing of the gangway system.  Submittal of 
the following shall be concurrently submitted with the items required by Section 35 50 00, 
Marine - Floating Dockage System. 

2. Decking Certification: Contractor shall be responsible for having decking material certified in 
accordance with the applicable APWA Usage Class Standards (wood) or ASTM Strength 
Requirements (Composite Decking). 

3. Metal Products Certification: Contractor shall provide notarized certification of all aluminum, 
iron, and steel materials utilized in the manufacture and installation of the gangway system. 
This certification must attest to the compliance of all structural members, fasteners, welds, 
and piling with appropriate ASTM Reference Standards. 

4. Engineering:  The Contractor shall supply complete structural calculations to accompany the 
shop drawings and submittals. These structural calculations shall include system anchorage 
and structural design.  All structural calculations shall bear the signature and seal of a State of 
New York licensed Professional Engineer. The engineer providing the structural certification 
and calculations shall have a minimum of 5 years experience as a Professional Engineer 
specializing in structural Marine-waterfront engineering. 

D. Warranty Certification:  Manufacturers of products to be incorporated by the gangway system 
manufacturer shall certify the warranty for their respective products as shown in the plans, shop 
drawings and included in this work. 

1.5 WARRANTY 

A. Materials and Workmanship 

1. The Contractor shall warrant to the Owner that the materials and workmanship related to 
the production and installation of the gangways will be free from defects under normal use 
and service (including wave agitation and ice conditions) for a period of five (5) years from 
the date of installation. 

2. The Contractor will repair or replace, without cost to the Owner, any part, assembly, or 
portion thereof, which shall be determined to be defective. 

B. Decking: 

1. The Contractor shall warranty the decking material against defects (splitting, crooking, 
cupping, bowing, twisting, or waning, etc.) due to materials or workmanship, provided 
recommended maintenance schedules and procedures are followed. The warranty period for 
decking materials shall be five (5) years. 
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2. During this warranty period, deck boards exhibiting defects in excess of the following limits 
shall be replaced by the Contractor at no cost to the Owner. 

a. Splits/End Checks: 8 inches max. 

b. Vertical Deflection (Cupping or Twisting): 1/4 inch 

i. This measurement shall be made by placing a 24 inch straight edge 
perpendicular to the length of the board. The level shall be made to rest on 
the highest point of the board and shimmed to read level. Vertical deflection 
shall be measured as the difference between the bottom edge of the straight 
edge and the board surface. (turning not permitted) 

c. Presence of knotholes greater than 3/8 inch diameter, whether the hole extends 
completely through the board or not. 

d. Waning causing a gap larger than 3/8 inch between boards. 

C. Third Party Manufacturers: Manufacturers of products and materials to be incorporated by the Dock 
Manufacturer shall certify the warranty for their respective products as shown in the plans, shop 
drawings and included in the work. This certification shall be required for acceptance of the work 
and commencement of the Effective Date of Warranty for the Floating Dockage System. Third party 
warranties are required for the following components/systems. 

1. Any warranties provided by the manufacturer of dock components not specifically mentioned 
within this specification shall also be certified and provided to the Owner. 

D. Effective Date of Warranty: The effective date of the warranty shall be the date of acceptance by the 
Owner. 

 

PART 2 - MATERIALS 

2.1 GENERAL 

A. Gangways shall be constructed of aluminum. 

B. Aluminum extrusions for gangway structures shall be aluminum alloy 6061-T6, 6063-T5 and 6063-T6 
and shall be extruded in accordance with the requirements of applicable sections of Federal 
Specification QQ-A-200. 

C. Stainless Steel Fasteners shall be grade 304. Where aluminum assemblies require bolting with 
structural fasteners and/or are placed in contact with other dissimilar metals, bolt with stainless steel 
bolts and separate or isolate from dissimilar metals with sleeves and washers. 

D. Prior to installing nuts, coat threads of stainless steel fasteners with compatible anti-seize treatment 
to prevent galling of threads. 

E. Rollers used at the end of the gangway shall be ultra high molecular weight polyethylene (UHMW) 
with black ultra violet light inhibitor added.  Wheels or rollers shall be of heavy-duty construction of 
molded rubber or UHMW plastic, and be non-seizing type due to rust or ice. 

2.2 ENGINEERING / DESIGN 

A. Dimensional Requirements 
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1. Width: The gangway shall be sized to provide a minimum clear space between handrails of 48 
inches and to comply with all applicable requirements of the 2010 ADA Standards for 
Accessible Design. 

2. Length: ADA accessible gangways shall be provided to the floating dock system. ADA 
compliant gangways shall be sized as indicated in the plans to provide slopes compliant with 
the 2010 ADA Standards for Accessible Design at the design water elevation shown in the 
plans. 

B. Uniform Live Load Selection 

1. Gangway structures shall be designed for a uniform live load of 50 pounds per square foot 
with anticipated utility loading of 50 pounds per lineal foot over the length of the gangway. 

2. Maximum deflection of structure shall be calculated using L/180 where “L” is the length of 
the gangway in inches. 

C. Live Loads – Vertical 

1. Deck material shall be designed for the following load conditions: 

a. 100 psf Distributed live load 

b. 300 pound Concentrated Live Load distributed over a one square foot area. 

2. Handrails: 

a. Distributed load of 20 pounds per linear foot. 

b. Concentrated point load of 200 pounds in any direction 

 

2.3 TRANSITIONS 

A. Land Side Connection: 

1. Hinged end of gangway shall be designed by the gangway manufacturer to adapt to land-side 
mounting surface at gangway abutment and accommodate limited horizontal rotation or 
torsion. 

2. This transition shall be a level landing with a slope not exceeding 2% in any direction. 

B. Dock Side Connection: 

1. Aluminum transition plate on roller end of gangway 0.25 inch thick X 60 inches wide X 24 
inches long min. with slip resistant surface. 

2. Connection point with floating dock shall incorporate a track, pin/groove, or other system to 
restrict lateral movement of gangway and prevent gangway rollers from sliding off the dock 
edge. 

2.4 DECKING MATERIAL 

C. Decking material on gangways shall be ECOGRATE 62 decking at 16” maximum joist spacing  
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2.5 TRUSS REQUIREMENTS 

A. Geometric Requirements 

1. Top Rail (Top Chord Member) shall extend 18 inches beyond the end of the walking surface 
at both ends of the gangway. 

2. Continuous kick plate shall be 0.25 inch X 3 inch aluminum flat bar along the edge of the 
walking surface on the inside of the railing. 

B. Top Rail (Top Chord Member) Selection 

1. Round aluminum pipe. (Size of pipe is dependent upon length and width of gangway.) 

C.  Aluminum Handrail 

1. Continuous handrails shall be 1.25 inch diameter aluminum pipe installed inches from 34 
inches from finished deck surface on both sides of the gangway. The clear space between the 
handrail and the structural railing shall be 2” minimum, and shall be fully compliant with all 
ADA requirements. 

2. Supports shall be spaced adequately to withstand the specified loading without excessive 
deflection. Supports shall connect to the handrail from beneath and shall maintain all 
necessary clearance for graspability in accordance with ADA requirements and local building 
codes. 

D. Gangway Utility Raceway 

1. General: 

a. Gangways shall be supplied with modular Gangway Utility Raceways to contain all 
dock utility feeds and obscure them from view, or other means of fastening utilities to 
underside of gangway, subject to the approval of the Professional. 

b. Modular Gangway Utility Raceways shall be supplied in equal length segments no 
greater than 10 feet in length. 

2. Structural Materials: 

a. The gangway shall be provided with an integral raceway, constructed marine grade 
aluminum alloy 6061-T6, 6063-T5 and 6063-T6, matching the gangway truss member 
shape as detailed on the plans. Alternatively, the gangway may be furnished with 
adequate means and hardware for secure fastening of utilities, subject to the approval 
of the Professional. 

b. Any welded wire mesh shall be heavy gauge material constructed from similar material 
to the frame. The wire shall be adequate to span the proposed utility loads between 
structural support members without deflecting more than 0.25 inches and shall 
facilitate tying of the cables at regular intervals to avoid piling of slack at the lower end 
of the gangway. 

c. Aluminum plates for obscuring the utilities shall be 0.25 inches thick, welded inside the 
frame. The exterior surface shall have a roughened appearance to disguise the 
appearance of scratches, marring or oxidation. 
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3. Connections: The raceway shall be connected to the deck support members by welded 
structural brackets using a compatible metal or coating. Brackets shall permit through bolting 
or pinning by means of a lockable shear pin. 

4. Structural bolted connections shall utilize stainless steel fasteners (per Paragraph 2.01). 

 

PART 3 - EXECUTION 

3.1 INSTALLATION: 

A. Installation to be completed per manufacturer’s recommendations and to be in accordance with 
all applicable codes. 

 

PART 4 - BASIS OF MEASUREMENT 

4.1 GANGWAY RAMP 

A. Gangway Ramp will be measured on a LUMP SUM basis for payment 

 

PART 5 - BASIS OF PAYMENT 

5.1 GANGWAY RAMP 

A. The Lump Sum price for Gangway Ramp shall include all materials, labor, equipment, transportation, 
survey control, design, and supervision necessary to complete the installation of the gangway system, 
including all components as described in this section and any incidentals necessary for completion of 
the work specified herein and as shown on the Contract drawings or as directed by the Owner. 

 

Payment will be made under: 

ITEM NO.   ITEM      PAY UNIT 

35 50 20.01   Gangway Ramp     Lump Sum 

 
 
 
 

END OF SECTION 
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METAL FABRICATIONS SECTION 35 50 30 

 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 
A. Provide all labor, materials, equipment and supervision necessary to complete work specified in this 

Section. 
 
B. Scope of work includes, but is not necessarily limited to, manufacturing, shop-fabricating furnishings 

and installing the following: 
 
1. Steel brackets and mounting plates for conduit sleeves 
2. Railing base plates 
3. Miscellaneous mounting brackets and braces 

 
C. Related work specified elsewhere: 
 

1. Section 09 97 13, Galvanized Steel Coatings. 
2. Section 35 50 00, Floating Dockage System. 
3. Section 35 50 10, Marine Ladders. 

 
1.2 QUALITY ASSURANCE 
 
A. Except as noted, work shall conform to the following codes and standards: 
 

1. American Society for Testing and Materials (ASTM), latest edition. 
2. American Institute of Steel Construction (AISC) Specification for the Design, Fabrication and 

Erection of Structural Steel for Buildings, latest editions. 
3. American Welding Society (AWS). 
4. New York Department of Transportation (NYSDOT), Standard Specifications for 

Construction. 
 
1.3 SUBMITTALS 
 
A. Shop drawings 
 

1. Submit for approval prior to fabrication all information necessary for the fabrication of the 
component parts.  Provide structural calculations where noted. 

2. Indicate size and weight of members, type and location of shop and field connections, the 
type, size and extent of all welds, and welding sequences.  Use American Welding Society 
welding symbols. 

3. Approval of shop drawings will be for size and arrangement of principal and auxiliary 
members and strength of connections. 

4. Any errors in dimensions shown on shop drawing shall be the responsibility of the 
Contractor. 

 
B. The Contractor shall use only certified welders and the shielded arc process for all welding 

performed in connection with the work of this Section.  Each welder shall be certified by AWS 
and/or NYSDOT for the particular work performed, prior to commencing the work, which must be 
accomplished. 
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C. Completed welds will be subject to inspection and approval of an independent testing agency. Any 
testing deemed necessary will be completed at no additional cost to the Owner.  Faulty welds shall 
be cut out and replaced at no cost to the Owner. 

 
D. Upon completion of this portion of the work, and as a condition of its acceptance, the Contractor 

shall deliver to the Professional a letter signed by an official of the miscellaneous metal fabricating firm 
or firms certifying that all fabricated metal has been fabricated in complete accordance with this 
Section of these specifications. 

 
E. The proposed method and equipment for drilling and grouting of holes for guide railing shall be 

submitted to the Professional for approval before drilling or grouting operations begin. 
 
1.4 PRODUCT HANDLING 
 
A. All materials shall be delivered, stored and handled so that they are not damaged. 
 
 
PART 2 - PRODUCTS 
 
2.1 STRUCTURAL STEEL 
 
A. Structural steel, including rolled shapes and plates, shall conform to ASTM A36, unless otherwise 

noted in drawings. 
 
2.2 WELD ELECTRODES 
 
A. Weld rod shall conform to AWS E70XX grade, unless approved otherwise at the discretion of the 

Professional. 
 
PART 3 - EXECUTION 
 
3.1 FABRICATION 
 
A. Fabricate products in a fully-equipped facility capable of producing high grade metal fabrication work. 

All work shall be straight and true, free from warppage and other defects. Joints, covers, copes and 
miters shall be accurately and neatly cut, machined, filed and fitted. 
 

B. Carry out bolting and welding in accordance with latest approved methods, with due consideration 
for strength and appearance of finished product.  All welding shall be done by certified welders. 

 
C. All steel will be free from imperfections, dirt, loose scale, paint, oil or other foreign substances. 
 
D. All welds shall be made watertight. 
 
E. All material shall be fabricated to within + or - 1/8 inch of their theoretical dimensions as shown on 

the drawings. 
 
F. Holes for bolts shall be located as shown on the drawings and shall be drilled 1/8" in diameter larger 

than the galvanized bolt. 
 
G. All fabrication shall be coated as specified under GALVANIZED STEEL COATINGS, SECTION 09 

97 13 where noted. 
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3.2 INSTALLATION 
 
A. Store materials on skids, not on ground, in such a fashion as to prevent bending, twisting or similar 

damage.  Do not dump steel off truck. 
 
B. Clean installed work from weld spatter, dirt and other foreign materials.  Protect installed work as 

required from damage by subsequent building operations. 
 
3.3 DEFECTIVE WORK 
 
A. Any parts damaged or improperly fabricated shall be removed and replaced or corrected as directed 

by the Professional and at no additional cost to the Owner. 
 
B. Bends or kinks in railing, not specifically required by Contract documents, shall constitute sufficient 

cause for rejection.  Straightening of such bends or kinks will not be allowed.   
 
PART 4 - METHOD OF MEASUREMENT 
 
4.1 METAL FABRICACTIONS 
 
A. There will be no measurement for payment of this item. 
 
PART 5 - BASIS OF PAYMENT 
 
5.1 METAL FABRICATIONS 
 
A. The cost of work described in this section is included in the price bid for other items. 
 
 
 

END OF SECTION 
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